
Regular Meeting 

February 15, 2018

1 Dr. Carlton B. Goodlett Place, City Hall, Room 305

San Francisco, CA 94102
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Committee on 

Information Technology



1. Call to Order by Chair

2. Roll Call

3. Approval of Meeting Minutes from November 16, 2017

4. Chair Update

5. CIO Update

6. FY 2018-19 & FY 2019-20 COIT Budget Overview & Update

7. Major IT Update: Public Safety and Public Service 800MHz Citywide Radio 

Replacement Project (DEM)

8. Major IT Update: Electronic Health Records (DPH)

9. Public Comment

10. Adjournment
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AGENDA



3. Approval of Minutes

Action Item
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4. Chair Update
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Linda Gerull
Executive Director of DT &

City Chief InformationOfficer

CIO UPDATE - COIT

5



Ci ty  Te l e c o m Modernizat ion Project   

Moves  and New Bui lds

Fiber  for S a n  Franc isco

C y b e r  S e c u r i t y

Pe r for ma n c e  & D a s h b o a rd s

A G E N D A
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C I T Y  T E L E C O M M O D E R N I Z A T I O N

Re c e n t  Project A c co m p l i s h m e nt s :

● N e twork a s s e s s m e nt 4 0 % complete

● D e p l oye d Vo I P core sy s t e m at 1011 Turk a n d R a n c h o   

C o rd o va

U p c o m i n g  Milestones ( Fe b - M a rc h 2018):

● N e t w o r k A s s e s s m e n t Resul ts

● N et wo r k  B u s i n e s s  Re q u i re m e nt Workshop
Resul ts

● N et wo r k  D e s i g n Final izat ion

● Vo I P C o re S y s t e m Re a d i n e s s
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1. 49  South  Van N ess  (20  departments )

2 . HOJ  demol i t ion  and rebui ld  (1/2  dozen departments )

3 . GSA

4. Animal  Care

5. DA

6. Centra l  Shop

7. Assessor

8. Ambulance  Fac i l i ty

9. TCFSD

10. MOEWD

M o v e s  a n d  N e w  B u i l d s  f o r  2 0 1 8

11. 311

12. Contro l lers

13. Eth ics

14. OSB

15. T TX

16. Po l i ce  Accountabi l i ty

17. Adul t  Probat ion

8



Project S c o p e

 Partner to  design,  build, f inance,  operate  a n d  mainta in   

c i tywide fiber to the premise network a n d wi - f i in key areas

 Pub l i c Pr ivate Partnersh ip – P 3 model , 15 year term

 L e a s e u s e b y Internet S er v ice Providers ( ISPs)

 C i ty “owns” the network

Project Va lues

 N e t Neutral i ty – n o pa id prioritization, transparency, n o   

block ing

 C l o s i n g the Digital Div ide – universal serv ice at 1G B internet  

s p e e d

 Pr ivacy – O p t - i n consent , n o sel l ing of personal u s e data

 Secur i ty – m a n a g e serv ice to reduce risk

F I B E R F O R S A N F R A N C I S C O
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F IBER FOR SAN FRANCISCO

RFQ Released

City solicits  

requests for  

qualification  

applications

Jan 31

Team  

ProposalsDue

Mar 26

Qualification  

Verified

5 teams proceed

Mar 30

RFP Bid  

Notice Issued

Apr 30

Submit  

Revenue  

Initiative

May 15

RFQ

Proposals  

Evaluated &

Teams  

Present & NTE

Amount

Apr 13

3 teams proceed

May 30

RFP

Released

Residents will vote on the ballot initiative November 6
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Cyber Security

Welcome Mike Makstman -- CISO

Early Objectives:

 Incident Management and Response

 Risk Assessment by Department to Inform Security Investments

 Privileged Access Management

 Continuous Cybersecurity Training
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2 0 1 7  A n n u a l  D a t a

42,0 0 0
Ser v ice Re q u e st s

3,183
Inc idents

64 Projects  

c losed  17
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THANK YOU
Q&A
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6. FY 2018-19 & FY 2019-20 COIT 

Budget Overview & Update
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COIT Allocations
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FY 18-19 FY 19-20 FY 20-21 FY 21-22 FY 22-23

Major IT 20.5 22.5 24.7 27.2 29.9

Annual 12.8 14.1 15.5 17.1 18.8

Total 33.3 36.6 40.3 44.3 48.7

* All figures shown in $ million.



FY 2017-18 Recommendations
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FY 18-19

Major IT Allocation 20.5

Radio Replacement 8.3

Property Assessment & Tax System (PATS) 10.7

Remainder 1.4* All figures shown in $ million.



Major IT – Funding Requests
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FY 18-19 FY 19-20 FY 20-21 FY 21-22 FY 22-23

Major IT Allocation 20.5 22.5 24.7 27.2 29.9

Radio Replacement 8.3 7.5 3.7 3.7 3.7

Property Assessment 12.0 10.8 10.1 5.4

EHR - - - - -

Difference 0.1 4.0 10.7 18.0 26.1

* All figures shown in $ million.



Upcoming Major IT

COIT
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 Upgrade the Network

 VOIP

 Municipal Fiber

 CAD Replacement

 Voting Replacement

 Hiring Modernization

 Mainframe Retirement

 CalWIN Replacement



FY 2018-19 General Fund Requests

Total Requests Year One 

Project Cost

General Fund

Request

Remaining 

Allocation

Difference

68 45.4 22.4 11.5 (10.8)
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* Financial figures shown in $ million.



Historical Summary

Fiscal Year

(FY)

Total 

Requests

Year One 

Project Cost

General Fund

Request

Annual 

Allocation

Difference

FY 2015-16 116 102.9 31.9 9.8 (22.1)

FY 2016-17 76 66.6 27.0 10.4 (16.6)

FY 2017-18 111 80.8 29.3 12.3 (17.0)

FY 2018-19 68 45.4 22.4 11.5 (10.8)
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* Financial figures shown in $ million.



Budget Request Themes

7% 8%

3%

19%

4%

13%

16%
17%

13%

Business
Specific

Customer &
Case

Management

Digitization &
Document

Management

Infrastructure Major IT Project Residential
Digital Services

Resource
Management

Risk
Management

Staff
Collaborative

Tools

Request Trends (%)

FY 2015-16 FY 2016-17 FY 2017-18 FY 2018-19
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Department Interviews Criteria

 Strategic Value (Goals, Impact)

 Project Benefits (Users, Measures)

 Financial Benefits (Savings, Department Fund Contribution)

 Regulatory Compliance & Risk Management (Policy, Security)

 Architecture & Development Plan (Dev Methods, Data Sharing)

 Department Capacity (Planning, Staffing)

Criteria scored on a scale from 1- 4

COIT
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Annual January Survey
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Purpose:

 Identify citywide opportunities

 Capture Long-Term Savings by encouraging coordination

Survey Areas:

Deadline: February 16

 Open Source  Web Hosting  Security Cameras

 CRM  LMS  Electronic/Digital Signatures



Budget Calendar

February 16 Deadline for Annual Budget Survey 

March 2 B&P – Enterprise & General Fund Departments

April 6 B&P – General Fund Departments

April 13 B&P – General Fund Departments (if needed)

April 19 COIT

May 4 COIT – Final Review & Approval
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7. Public Safety and Public Service 

800MHz Citywide Radio Replacement Project
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Department of Emergency Management



Project Accomplishments in FY17-18
• Shipped over 5000 Radios with accessories ($15.3M) for SFPD, SFFD, SFSD, 

DEM, DT, DPW, ADP, JUV, DPH, DA, SFO, ME, ACC, PUC, HOT, HSA, LIB, REC, PRT, 
DRE, GSA, CON, DBI, PRI AMB

• 175 Control Stations have been ordered and are currently being installed in City Facilities

• Installation beginning on 250 DPW Mobile (Vehicle) Radios

• Radio Management Software being implemented for ease of radio programming

• Issued NTP on $4.2M in Civil/Construction Contracts with DPW for Radio Site 
Improvements

• Includes a new tower at Twin Peaks Radio Site

• Electrical, HVAC, Mechanical upgrades at 8 Radio Sites

• New Radio Shelter at VA Hospital

800MHz Citywide Emergency Radio System Replacement Project

SAN FRANCISCO DEPARTMENT OF EMERGENCY MANAGEMENT
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Project Accomplishments in FY17-18
• Ordered, assembled and tested all infrastructure equipment.  Ran over 150 

Acceptance Tests in the factory before shipping equipment to the City

800MHz Citywide Emergency Radio System Replacement Project

SAN FRANCISCO DEPARTMENT OF EMERGENCY MANAGEMENT
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800MHz Citywide Emergency Radio System Replacement Project

SAN FRANCISCO DEPARTMENT OF EMERGENCY MANAGEMENT

PROJECT TIMELINE

CONTRACT EXECUTION

EQUIPMENT ORDERING 

COMPLETE

CERS RADIOS DEPLOYED

INFRASTRUCTURE FACTORY 
STAGING AND TESTING 

COMPLETE

PERS RADIOS DEPLOYED

CORE INSTALLATION AND 

CONSOLIDATION COMPLETE

RADIO SITE IMPROVEMENTS 
COMPLETE

PERS CUTOVER COMPLETE

DISPATCH CONSOLE 
INSTALLATION COMPLETE

2ND TOUCH PROGRAMMING 
AND CERS USERS CUTOVER

OPERATIONAL STABILITY 
TESTING COMPLETE

WARRANTY PERIOD 
COMPLETE

Nov-16 May-17 Oct-17 Nov-17 Jun-18 Oct-18 Dec-18 Jan-19 Jun-19 Nov-19 Jul-20 Jul-21
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Project Dashboard
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Status Comment

Schedule

Begin Date

End Date

% Complete

Project Implementation with Motorola Solutions began Nov 2017

Estimated Completion July 2020

Approx. 40% complete

Scope

Ordered & delivered portable and control station radios to majority of City Departments.  

Mobile Radios will be ordered next

Trending: Departments want more portable radios

Budget

• COIT request for FY19 is $4.6M and FY20 is $3.8M

• Yearly finance payments of $3.7M until FY27 required –requested out of COIT Major IT budget

• Capital Plan request for FY19 is $.7M

• Current Encumbered and Spent Funds (FY14-17) are $44.3M

Total Project 

Cost Estimate

Total COIT 

Funding FY14-

18

Total Capital 

Plan Funding 

FY16-18

Total 

Financed  

Funding

FY19-20 

Request (COIT 

and Capital Plan)

$76.7M*
*Does not include $3.1M in 

interest payments

$26.7M $6.8M $34.1M $9.1M

Risks

Construction Delays and Radio Site Leases
Interference from external sources (BDAs/DAS, high noise floor environment in the City)
BART/SFMTA Tunnel Radio Coverage and Operations
Interoperability with Regional Partners

800MHz Citywide Emergency Radio System Replacement Project

SAN FRANCISCO DEPARTMENT OF EMERGENCY MANAGEMENT



8. Update: Electronic Health Records

Department of Public Health
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Click to edit Master title stle
What is the EHR System

 What is an EHR System?

 An Electronic Health Record (EHR) system is used to 

digitally capture all clinical and diagnostic information 

allowing for coordinated patient care and efficient billing. 

 The EHR system allows SFDPH to: 

 Track patient data for over ~550,000 patient encounters 

per year at DPH

 Support patient billing for the ~$650 Million + in annual 

revenues for DPH

 Comply with regulatory and reporting requirements 

necessary to keep accreditations 

Per SFDPH 2015-2016 annual report

31
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Click to edit Master title stle
EHR Procurement Ordinance

 DPH currently has a patchwork of multiple systems (many 

outdated). Current health care industry standards require a 

modern EHR system that unifies all hospitals and clinics. 

 DPH’s current primary EHR system is end-of-life and will likely 

no longer be supported by the vendor after 2020. 

 DPH is requested approval from the Board of Supervisors to 

enter into a contract with Epic City Government, LLC (Epic) for 

the delivery of software, support and implementation services, 

maintenance services, and hosting 

 Epic City Government, LLC was selected using competitive 

bid (RFP # 3-2017)

32
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Click to edit Master title stle
Why does DPH need an Unified EHR now?

 Patient Care Outcomes

 A modern, unified EHR system will improve safety and 
coordination of care department-wide

 Our patients deserve the same modern tool that supports 
optimal care at Kaiser Permanente, UCSF, and Stanford

 Financial and Regulatory Risk

 Approximately $650 million annual at risk if clinical 
documentation and legacy billing system is allowed to go 
unsupported

 A single unified EHR will improve DPH’s ability to draw 
reimbursement from Medi-Cal, Medicare, and commercial 
insurance

 Consolidate multiple legacy systems into a single platform 
to reduce licensing, maintenance, and compliance costs

33
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Click to edit Master title stle
Why does DPH need an unified EHR?

Jail Health ZFGH Emergency Dept

ZFGH Intensive Care Unit ZFGH Med/Surg

Laguna Honda Hospital Primary Care

Specialty Care Behavioral Health

Home Health 34



Click to edit Master title stle
Anticipated Scale of Unified EHR Project

 Overhaul of EHR clinical and billing systems into a single, 

consolidated platform

 Major, multi-year effort that will impact almost all DPH patients

 Top strategic priority for DPH and Health Commission

 Project is included in the adopted COIT Information and 

Communication Technology (ICT) Plan and 5-Year Financial 

Plan (~$223.4 million 5 year cost; ~$20.0 million per year 

operating expenses)

 10 year Total cost of ownership is estimated at ~$377m with 

contingency

35
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2014 2015 2016 2017 2018 2019 2020

Improving and 

Preparing Business & 

IT for EHR: 

Infrastructure, 

Staffing & Processes

EHR Phase 1 (Acute 

and dependent 

services)

Q1 Q2 Q3 Q4

EHR Phase 2 (LHH, PH 

Clinics and other 

Services)

1 1/2 Years

1 1/2 Years

BOS Approval to 

engage UCSF

EHR RPF and 

Contracting 1  Year

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

5 Years

We are here

Go-No Go Decision

EHR Phase 3 (BH, Jail 

Health and 

Optimization)
1 Year

Go-Live 1

Previous timeline (with RFP)

Baseline timeline (with UCSF)

Current timeline (with RFP)

Current EHR 
End Support

DPH-EHR Timeline: Overall
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2019

Today

Jan Mar May Jul Sep Nov 2019 Mar May Jul Sep

Phase 1 Go Live

Aug 15

Key Org Scoping

Feb 1

Workflow Walkthrough

Jan 15

Jan 1 Mar 31Groundwork

Apr 1

Direction Setting

May 31

Jun 1 Nov 30Adaptation

Dec 1 May 31Testing

Jun 1

Training & Go-Live

Aug 15

Aug 16

Post Live Optimization

Oct 31

DPH-EHR Timeline:  Epic



Phase by Phase Timeline

Task Name Start Finish

Phase 0 – Groundwork and Project Scope (Initiate 
Project)

Tues 1/2/18 Fri 3/30/18

Phase 1 – Direction Mon 4/2/18 Fri 5/25/18

Phase 2 – Adoption and System Configuration Mon 5/28/18 Fri 11/30/18

Phase 3 – Testing Mon 12/3/18 Fri 5/31/19

Phase 4 – Training, Deployment and Go-Live Mon 6/3/18 Fri 8/2/19

Go Live (Go-Live Day will be Saturday, August 3) Mon 8/5/19 Fri 8/23/19

Phase 5 – Post-Live Support and Optimization Mon 8/26/19 Fri 10/18/19

Project Phases for Initial Epic Go-Live
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Current Project Budget

(in 1000s)
Y1

FY17-18
Y2 

FY 18-19
Y3 

FY 19-20
Y4 

FY 20-21
Y5 

FY 21-22
Y6 

FY 22-23
Y7 

FY 23-24
Y8 

FY 24-25
Y9 

FY 25-26
Y10 

FY 26-27
Total

Project Management & 
Facilities

$ 14,031 $ 10,594 $      3,786 $      873 $          - $          - $          - $          - $          - $          - $          29,284 

Epic Software 
Implementation

$   9,540 $ 13,388 $    15,569 $   1,724 $   2,336 $   1,168 $          - $          - $          - $          - $          43,726 

Core Implementation 
Support

$ 13,124 $ 47,528 $    20,195 $      196 $         99 $          - $          - $          - $          - $          - $          81,142 

Go Forward Initiatives $ 13,377 $ 11,819 $      6,611 $   3,087 $      466 $          - $          - $          - $          - $          - $          35,361 

Ongoing Hosting & 
Support

$   1,845 $   3,845 $      9,750 $ 13,613 $ 14,321 $ 14,883 $ 15,383 $ 15,880 $ 16,334 $ 16,802 $        122,654 

Total $ 51,917 $ 87,175 $    55,911 $ 19,494 $ 17,222 $ 16,051 $ 15,383 $ 15,880 $ 16,334 $ 16,802 $        312,168 

COIT Estimate $ 13,235 $ 95,810 $    86,274 $ 20,778 $ 21,184 $ 21,597 $ 22,246 $ 22,915 $ 23,606 $ 24,320 $        377,022 

Over/(Under) COIT 
Approved Estimate

$ 38,681 $ (8,635) $  (30,363) $ (1,284) $ (3,962) $ (5,546) $ (6,863) $ (7,035) $ (7,272) $ (7,518) $        (64,854)*

Wave 3 Initiatives $          - $          - $             - $   3,637 $   5,422 $   1,838 $   1,841 $   2,106 $   2,169 $   2,456 $          19,471 

Over/(Under) COIT 
Approved Estimate

$ 38,681 $ (8,635) $  (30,363) $   2,354 $   1,461 $ (3,707) $ (5,022) $ (4,929) $ (5,103) $ (5,062) $        (45,383)**

*20.8% Contingency without Wave 3 
**14.7% Contingency with Wave 3 scope changes
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DPH EHR Governance Structure

Program Steering Committee

Transformation Executive Team 

SFDPH Epic 
Program Governance 

1/2018

Division Governing Bodies
 Executive Leadership 
 Medical and Nursing Exec 
 Pharmacy &Therapeutics 

 Performance Improvement 

EHR Program 
Epic Project Teams: 

Lead, Builder, Analysts, Trainers

Informatics Team
 and

 Programs/Service Line Area Teams

EHR Program Management Office

EHR Executive 
Oversight Committee

Patient Care 
Council

Access and Revenue 
Cycle Council

Information 
Governance Council

Technical Readiness 
Council
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Accomplishments

PMO Accomplishments

 Phase Zero, Groundwork, began January 2nd

 Project Management Contracts signed
 KPMG, Deloitte & Nordic

 3rd Party Contracts are on schedule

 Hired 15 SFDPH new Epic Certified 
employees

 Approximately 70 internal candidates 
identified to fill 56 project positions
 Final decisions to be made February 6th

 Administrative Program Management Office 
has launched tools and processes for 
tracking project status

Epic Accomplishments

 Epic EHR System Contract Signed

 Assigned their Project Leadership

 Hosted Epic Overview for SFDPH 
Leadership at corporate headquarters

 Delivered Project Plan

 Delivered Direction Setting Schedule

 Provided Guidance on Governance 
Structure

41
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Next Steps and Risks

Risks

 Kick-off with full project team scheduled for February 27, 

2018 

 Onboarding of SFDPH employee transfers

 Groundwork & Key Organization scoping questions 

answered

 Preparing for “Direction Setting” (detailed review of Epic 

Foundation system and facilitation of key design decisions) 

to occur in April and May

Next 

Steps

 Upcoming Direction Setting sessions will require significant 

time commitment from Subject Matter Experts

 Complete Timely hiring for new implementation team
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Questions
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9. Public Comment
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