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Regular Meeting 

April 18, 2019 
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1 Dr. Carlton B. Goodlett Place, City Hall, Room 305 
San Francisco, CA 94102 



Agenda 
• Call to Order by Chair 
• Roll Call 
• Approval of Meeting Minutes from March 21, 2019 
• Chair Update 
• CIO Update 
• Update: Major IT Projects 
• FY 2019-20 & FY 2020-21 Budget Recommendations 
• Public Comment 
• Adjournment 
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3. Approval of Minutes 
Action Item 
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4. Chair Update 
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5. CIO Update 
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6. Update: Major IT Projects 
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Public Safety and Public Service 800MHz 
Citywide Radio Replacement Project  

COIT 

Major IT Project Updates 

April 18, 2019 
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Project Accomplishments in FY18-19 

• Radio Equipment Installations 
› Shipped, programmed and installed $21.5M Radios and 

Accessories 
• 6,900 Portable Radios ordered & distributed for 30 City 

departments and outside agencies 
• 1,400 Mobile Radios ordered – install complete for DPW, SFFD, 

REC, DEM – working on SFPD, SFSD, DT, PUC, PRT, SFMTA, HOT 
• Qty. 112 Control Station Radios installed throughout City Buildings 
• Working with MBO on a Portable Radio Upgrade Plan (RUP) 
• Developing plan to upgrade all radios to work on the new system 

infrastructure (2nd touch programming) 
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DPW Dash Mount  
Mobile Radio Installation 

 

St. Francis Hospital 
Emergency Room Ring-down 

 



Project Accomplishments in FY18-19 
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Radio Site Installation Progress 

 

Nearing completion of 
$4.2M in Capital 
Projects 
 
Remaining projects: 
• Forest Hill 

Generator 
• Clay Jones 

Generator 
• Twin Peaks 

Change Orders 

 



Project Anticipated Cutover 
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Project Dashboard 
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Status Comments 

Schedule 

Begin Date 

End Date 

% Complete 

Project Implementation with Motorola Solutions began Nov 2017 

Estimated Completion Aug 2020 

Approx. 60% complete 

Scope 

Next major project activities are site installation and optimization completion 

Coverage Testing to occur in June-July 2019 

Department training and cutover to being late 2019 

Budget 

• COIT request for FY20 is $3.8M and FY21 is $.5M 

• Yearly finance payments of $3.7M until FY27 required –requested out of COIT Major IT budget 

• Current Encumbered and Spent Funds (FY14-19) are $ 56.8M 

Total Project Cost 

Estimate 

Total COIT Funding 

FY14-19 

Total Capital Plan 

Funding FY16-19 

Total Financed  

Funding 

FY19-20 Request 

(COIT Only) 

$77.1M* 
*Does not include $3.1M in interest payments 

$31.2M $7.5M $34.1M $3.8M* 
*Does not include $3.7M finance payments 

Risks 

Radio sites and leases 
Interference from external sources (BDAs/DAS, high noise floor environment in the City) 
BART/SFMTA tunnel radio coverage and in-building operations 
Encryption and PII information; Running radio system on City fiber vs. microwave 



Computer-Aided Dispatch 
(CAD) Replacement Project  

COIT 

Major IT Project Updates 

April 18, 2019 
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Project Overview 
• CHALLENGE 

› Current CAD product line is end of life 
• 2014 upgrade was with a 2008-2010 technology for budget savings 
• Mobile CAD for first responders, field personnel very antiquated  

• ANTICIPATED SCOPE 
› CAD 

• “Core CAD” + 2-3 environments (Development, Test, Training) 
• Remote CAD Terminals (PD, FD, SFMTA, Sheriff, other) 

› Disaster Recovery (DR) CAD and DR Solution 
› Dispatch and Response Operations Processes (Organizational Change Management) 
› Mobile CAD and mobile hardware  
› 30+ Custom Interfaces 
› Fire Station Alerting 
› Sheriff’s Department: new “full-time” user/stakeholder 
› SFMTA improved functionality 
› Business Intelligence/Analytics 
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Stakeholders: Critical to Success 

• Dispatchers, FD, PD, Sheriff, SFMTA 
› Actively Engaged  

› Project Management and SME Personnel & Support 

› End user support 
• Ex. Vendor Demonstrations; Mobile CAD Requirements 

• DT 
› City IT requirements; GIS; DR; Cyber 

• COIT; MBO; GSA 
› Executive support 

› Budget 

• Executive Steering Committee (first meeting held April 3rd)  
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CAD Replacement Schedule 
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Initiating Planning Implementing Closing 

MILESTONE DATES DESCRIPTION 

1) Staffing & Project Team Nov ‘18–Feb ‘19 Hired PM and PM Analyst; formed Project Team 

2) CAD Market Survey; 
Project & Lifecycle Budgets 

Dec ‘18–March ‘19 Conducted CAD market survey 
Prepared CAD Replacement Budget;  

Developed 5 & 10-year Total Cost of Ownership costs 

3) Stakeholder Engagement Dec ‘18 - ongoing DEM-DEC; FD; PD; Sheriff; DPH; SFMTA 
Executive Steering Committee formed 

4) CAD Vendor RFI & Demos April-May 2019 CAD Vendors’ status of technology solutions  
Vendor demonstrations (8)   

5) CAD Consultant RFP April-Sept. 2019 RFP for CAD SME Consultant. RFP release on/before April 
15; contract in/before September ‘19 

6) Consultant engagement; 
vendor RFP development 

Sept. 2019-August 
2020 

Consultant engagement with DEM and stakeholders Needs 
analysis; organizational change management Vendor RFP 



CAD Replacement Program Budget 

› Estimated Project Budget for FY 19 – FY 23: 

$32,290,000 (primary project timeframe) 

• FY 20 – 24 budget and estimates will be refined with Consultant 

• FY 24: included due to scale of project, esp. mobile  
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Phase Scoping Scoping & Pre-Implementation Implementation 

Implementation 

Schedule and Scope 

Contingency 

Fiscal Year FY 18-19 FY 19-20 FY 20-21 FY 21-22 FY 22-23 FY 23-24 

Computer Aided Dispatch 

Replacement ($ millions) 
.85 

1.19 approved 

1.41 requested 

2.05 draft 

approved 

2.05 requested 

16.0 12.2 5.4 



Property Assessment and 
Tax System Replacement 
Project (PATS) 

Assessor, Treasurer and Tax Collector, and Controller’s Office 

 

Rachel Cukierman, Tajel Shah, and Michelle Allersma 
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PATS 

Project Objective 
• Modernize and secure the property assessment and tax systems that enable assessment 

and collection of approximately $3.2 billion in annual tax revenues that fund our local 
neighborhood services and public schools 

• Sunset the existing systems, since they have exceeded their useful life 

• Improve service and transparency to taxpayers 

• Provide financial forecasts and analysis to policy makers 
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PATS Program Summary 
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• ASR Property Assessment System 

› Sapient / Salesforce Solution 

› Hosted 

› Phased Implementation, final phase (3) goes live in FY21-22 

 

• TTX/CON Tax System 

› Grant Street Solutions 

› Hosted 

› Go live FY20-21 



ASR Project Status Update 
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Property Assessment Solution 
• November 2018 - Board and Mayor approval of Sapient and Salesforce contracts 

• December 2018 - City project team mobilization 

• January 2019 - kicked off Definition Phase (Phase 0) 

› Review and prioritization of over 2,800 business requirements and 15 interfaces 

› Strategy for interfacing the Property Assessment Solution with the Tax System 

› Data mapping and cleansing 

› Project schedule validation 



TTX/CON Project Status Update 
TaxSys Implementation 
• November 2018 - Board and Mayor approval of Grant Street Group contract 

• March 2019 - Completed Milestone 1 on schedule 

• 14 Key Business Processes 

› Commenced initial business process walkthroughs ahead of schedule 

• Interfaces – ~100 integrations with 11 systems 

› Finalized integration approach to eliminate dependency of ASR & TTX/CON 
systems going live at the same time  

› Initial development of the refunds export for non-vendors & Wausau interfaces 
for exporting bill balances and importing bill payments is complete 

• Data Conversion - 12 years of historical data plus any unpaid bill 

› Administrative files converted and ready for April onsite data verification 
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PATS Budget Projections 
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Budget Assumptions: 

 
• TTX/CON system will go 

live in FY21 

 

• ASR’s final phase will go 

live in FY22 

 

SOURCES FY16-17 FY17-18 FY18-19 FY19-20 FY20-21 FY21-22 TOTAL 

 COIT   $ 2,720,000   $ 10,274,600   $ 11,867,218   $ 11,745,900   $ 15,053,493   $ 8,604,237   $ 60,265,448  

 Other Sources   $ 1,607,553   $   5,011,795   $   5,687,738         $ 12,307,086  

Total Sources 4,327,553 15,286,395 17,554,956 11,745,900 15,053,493 8,604,237 72,572,534 

                

USES FY16-17 FY17-18 FY18-19 FY19-20 FY20-21 FY21-22 TOTAL 

                

Cross Department  $ 1,306,800   $   1,401,444   $                -     $                -     $                -     $              -     $   2,708,244  

                

ASR Project  $    154,700   $      232,703   $   5,965,688   $ 13,761,083   $ 13,031,582   $ 8,604,237   $ 41,749,992  

                

TTX/CON Project  $              -     $      412,473   $   7,870,074   $ 11,589,805   $   8,241,946   $              -     $ 28,114,297  

                

Total Uses  $ 1,461,500   $   2,046,620   $ 13,835,762   $ 25,350,887   $ 21,273,528   $ 8,604,237   $ 72,572,534  



Citywide Telecom Modernization 

Department Of Technology 
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PROJECT Status %

WAN CORE 65% WAN CORE

Core HLD 100%

CORE LLD 100%

DEM 90%

MPLS CORE 80%

ACI DC FABRIC 60% Need HW Delivered waiting on del ivery of HW

ISE 45%

StealthWatch 75% Security policies

PAN FWs 50% Need HW Delivered Procure HW for RC

F5 45% Need HW Delivered Procure HW for RC

Cisco AnyConnect 0% Change Order & HW

LAN REMEDIATION 37% LAN REMEDIATION

Site Walks 100%

DNAC 10%

WAVE 1 LAN Remediation 0% CO 6

UC MIGRATION 68%

Voip-to-Voip 6.x 100%

Voip-to-Voip 10.5 90%

Avaya  Discovery 80%

11.x Remediation 0% CO 6

WAVE 1 PBX to VOIP 0% CO 6

UC MIGRATION



City Telecom Modernization 

Project Objective 

• Convert 35,000+ phone lines from 100+ telephone 
systems to VoIP (Voice over Internet Protocol) 

• Enterprise Contact Center capabilities 

• High availability and reliability 

Primary Users & Major Stakeholders 

• Citywide 
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City Telecom Modernization 
Problem Definition 

 
Current 
State 

1. Failing PBXs 
2. PBXs that are no longer manufacturer-supported 
3. Single points of failure throughout the City 
4. Costly maintenance 

 
Future 
State 

1. VoIP (Voice over Internet Protocol) technology 
2. Co-location of data and voice: 

a. Simplified connectivity technology -fewer wires! 
b. Improved portability 

3. Two call manager hardware/software sites, and highly 
redundant network to ensure availability 

4. Central telecom management (not 100’s of PBXs) 
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City Telecom Modernization 

Primary Performance Measure 

Percentage of legacy telephony equipment that are retired and upgraded every year. 

 

 

 

 
 

Note at this time the following are not in the DT VoIP plan: SFPD, MTA, DPH, PUC, AIR, HSA, and 311. 
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Year 2019 2020 2021 2022 2023 2024 2025 

Retired 5% 20% 35% 50% 65% 80% 100% 



City Telecom Modernization 
Recent Accomplishments 

• Ten departments moved to City VoIP 
› Rec Park – 12 sites, 2 Sites 
› DT – 2 sites 
› Central Shops 
› Child Support Services 
› OEWD 

• Decommissioned 4 PBX: consolidated legacy call managers to 
Citywide VoIP call manager 

• Decommissioning 15 legacy circuits/telephony systems for 
above departments underway ($28K / year) 

• Department of Health Services, Retirement and Law Library 
scheduled to migrate to City VoIP in April - May 

• Circuit and service audit & PBX and Contact Center Discovery 
underway 
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› Arts and Grants for the Arts 
› War Memorial 
› Environment 
› Adult Probation – 2 sites 
› Transgender Initiatives 

 

• Planning for 49SVN, ~1900 users retiring AT&T connections and old PBXs 

 



City Telecom Modernization FY19/20 – project milestones 

30 30 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

  DT Migration  Environment Migration- 123  DPW Move from 1155 Market to 49SVN

   Central Shop   LGBT Migration- 6  DBI Move from 1660 Mission to 49SVN

   CSS Migration   Adult Probation Migration (564 6th Street)- 43  Fire Move from 1660 Mission to 49SVN

  REC Migration  OEWD Move   Library Site 1 Migration

  ART/ WAR/GFTA Migration  Adult Probation Migration (1325 Evans St)- 6   Library Site 2 Migration

 Decomm PBX at 617 Mission St DPW Move from 1680 Mission to 49SVN

 WAN Core at DEM Installed (PROD in March) DPW Move from 30 Van Ness to 49SVN

 Decomm Legacy Rec and Park Call Mgr  Library Site 3 Migration

 DPH (25 Van Ness) Migration off of DT Call Manager- 212  Library Site 4 Migration

  Decommission Legacy DT Call Manager       Enterprise Contact Ctr Ready

 Law Library (1145 Market) Migration  DPH-Env. Move from Fox Plaze to 49SVN

 HSS (1145 Market) Migration  CPC Move from 1650 Mission to 49SVN

 Retirement (1145 Market) Migration- 112  BOA Move from City Hall to 49SVN

             OCME Migration- 112  Ent. Commission from City Hall to 49SVN

             DAT Phase 1 Move from HOJ  Short Term Rentals from City Hall to 49SVN

  DAT Phase 2 Move from HOJ  Office of Financial Mgt. from City Hall to 49SVN

  CSC (25 Van Ness) Migration  Rec Park Move from 30 Van Ness to 49SVN

  SHF (25 Van Ness) Migration   Library Site 5 Migration

  DPA (25 Van Ness) Migration   Library Site 6 Migration

 LAN Remediation for FY18-19 Sites Begins   Library Site 7 Migration

  Office of Risk Mgmt. (25 Van Ness) Migration   Library Site 8 Migration

  WOM (25 Van Ness) Migration   Library Site 9 Migration

  GSA (25 Van Ness) Migration   Library Site 10 Migration

  HRC (25 Van Ness) Migration   Library Site 11 Migration

 PBX Assessments Complete   Library Site 12 Migration

 Contact Center Assessments Complete   Library Site 13 Migration

   ETH (25 Van Ness) Migration   Library Site 14 Migration

  RNT (25 Van Ness) Migration   Library Site 15 Migration

  RED (25 Van Ness) Migration   Library Site 16 Migration

      Adult Probation Move from HOJ to 945 Bryant St    Library Site 17 Migration

  HSA (25 Van Ness) Migration    Library Site 18 Migration

`   Public Defender (555 7th St) Migration    Library Site 19 Migration

  DAT (732 Brannan Street) Migration- 108    Library Site 20 Migration

 SHF (1740 Folsom St.) Migration- 94  Library Site 21 Migration

  SFPD Phase 1 Move from HOJ  Library Site 22 Migration

  SHF (425 7th St) Migration  Library Site 23 Migration

  SHF (San Bruno Jail) Migration  Library Site 24 Migration

  SHF (930 Bryant St) Migration  Library Site 25 Migration

  SHF (70 Oak Grove St) Migration - 42  Library Site 26 Migration

  Decommission PBX at 555 7th St  Library Site 27 Migration

  Decommission 2 PBX's at 25 Van Ness  Library Site 28 Migration

   JUV (375 Woodside Ave) Migration    Library Site 29 Migration

   JUV (500 Log Cabin) Migration   Library Site 30 Migration

  Decommission PBX at 375 Woodsite Ave   DPW (2323 Caesar Chavez) Migration

  Decommission PBX at 1145 Market St  Decommission PBX at Library

 Decommission PBX at 500 Log Cabin Decommission PBX at 1660 Mission St

 Decommission PBX at 732 Brannan Street  Decommission PBX at 30 Van Ness

 Decommission PBX at 425 7th St  Decommission PBX 2323 Caesar Chavez

 Decommission PBX at 930 Bryant St

 Decommission PBX at San Bruno Jail

 Decommission PBX at HOJ?

2019 2020



City Telecom Modernization 

PROJECT BUDGET FY 2019-20 FY 2020-21 
FTEs (for buildout – 3, 1043’s) 
FTEs (Telcom Team – 6 FTE in DT Budget) 

$750,000 $750,000 

Professional Services $500,000 $500,000 

HW/SW for Contact Center $1,750,000 $1,750,000 

Revolving Fund – DT Budget $1,000,000 $1,000,000 

 Total Project Cost $3.0M $3.0M 
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City Telecom Modernization - Financials 
(Ongoing projects only) 
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Status Comment 

Schedule 

Begin Date:   July 2016 

End Date:     June 2024 

% Complete: 50% 

 

 

Note: % complete is for this FY’s work only. 

Scope 

Budget 

• Total Project Cost includes estimate for contact center replacement and staffing for deployment 

• “Total Spent” includes actuals, encumbered funds, and PO’s which are presently being processed 

 

Total Project 
Cost 

Total COIT 
Funding To Date 

(18-19) 

Total Other GF 
Funding 

Total NGF 
Funding 

Total NGF + GF 
Funding 

Total Spent 
 

$21.8M $2.41M $2.55M $4.96M $4.5M 



7. FY 2019-20 & FY 2020-21 
Budget Recommendations 
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Budget Overview 

73 

Mayor’s Budget Office:  

All technology projects with a projected cost over 
$100,000 must be reviewed & approved by COIT 



COIT Budget Process 

1 

Project 
Sourcing 

 

 

December 
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2 

Budget 
Intake 

 

 

January 

3 

Dept 
Interviews 

 

 

February 

4 

Budget 
Hearings 

 

 

March/April 

5 

Final 
Approval 

 

 

May 



Scoring Criteria 

• Strategic Value (Goals, Impact) 

• Project Benefits (User Research, Outcome Measures) 

• Financial Benefits (Savings, Fund Match) 

• Regulatory Compliance & Risk (Policy, Security) 

• Architecture & Development Plan (Data Sharing) 

• Department Capacity (Planning, Staffing) 
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Subcommittee Recommendations 

 38 Request COIT approval with no 
funding support requested 

 36 Recommend approval without funding 

 23 Recommend approval with General 
Fund support 

37 

97 projects reviewed overall 



Budget Recommendations 
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FY 2019-20 FY 2020-21 

Annual Allocation 14.1 10.5 

Major IT Allocation 22.5 23.4 

Total 36.6 33.8 

Note: All figures in $ millions. 



ICT Plan Goals 

• Goal 1: Support & Maintain Critical Infrastructure 

• Goal 2: Prepare and Protect City Systems 

• Goal 3: Make City Operations More Efficient and Effective 

• Goal 4: Improve the Customer Service Experience 
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Annual Allocation Recommendations 

73 

Number of 
Projects 

FY 2018-19 FY 2019-20 

ICT 
Goal Request Recommend Request Recommend 

Goal 1 24 40.1 8.7 40.0 6.1 

Goal 2 11 2.6 - 2.1 - 

Goal 3 50 13.5 2.9 14.8 3.1 

Goal 4 12 2.5 1.4 3.8 1.2 

Total 97 58.6 36.6 60.7 33.8 

Note: Funding figures are shown in $ millions. 



8. Public Comment 
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