
Regular Meeting

December 1, 2017

1 Dr. Carlton B. Goodlett Place, City Hall, Room 305

San Francisco, CA 94102
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Committee on 

Information Technology



1. Call to Order by Chair

2. Roll Call

3. Approval of Meeting Minutes from November 4, 2016

4. Department Updates and Announcements

5. Discussion: FY 2018-19 & FY 2019-20 COIT Budget Process Preview

6. Discussion: Technology Performance & Portfolio Management

7. Project Updates: San Francisco Police Department

8. Project Update: Sheriff Jail Management System

9. Public Comment

10. Adjournment
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AGENDA



3. Approval of Minutes

Action Item
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4. Department Updates & 

Announcements
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5. FY 2018-19 & FY 2019-20 COIT 

Budget Process Preview
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Budget Calendar

December 6  COIT Budget Submissions Open

December 12 CFO Budget Information Sessions

January 12 Deadline for technology projects

March 2 B&P – Enterprise & General Fund Departments

April 6 B&P – General Fund Departments

April 13 B&P – General Fund Departments (if needed)

April 19 COIT

May 4 COIT – Final Review & Approval
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Evaluation Criteria

 Strategic Value (Goals, Impact)

 Project Benefits (Users, Measures)

 Financial Benefits (Savings, Department Fund Contribution)

 Regulatory Compliance & Risk Management (Policy, Security)

 Architecture & Development Plan (Dev Methods, Data Sharing)

 Department Capacity (Planning, Staffing)

Criteria scored on a scale from 1- 4

COIT
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Evaluation Process

COIT

1

Project 
Requests 

(SharePoint)

2

Department 
Interviews

3

Initial 

B&P Review

4

Project 
Details

(SharePoint)

5

Final 

B&P Review

Dec - Jan Jan - Feb March 2 March April
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Other Changes

Enhanced Coordination & Partnerships

January Survey & Portfolio Management

COIT
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Enhanced Coordination

Objective: 

- Use budget process to address common problems together

- Improve coordination of common requests

Partners: 

- Controller

- Digital Services Office

COIT

10



Portfolio Management

Budget Performance

COIT

Landscape Analysis (January Survey)

- Baseline information

- Gather requirements for citywide requests
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Upcoming Deadlines

 December 6: Budget Submissions Open

 December 12: CFO Information Lunch

1. COIT Budget Process Overview 

2. Submission Recommendations: Introduction to Agile 

3. Q & A 

COIT
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6. Technology Performance & Portfolio 

Management 
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COIT Quarterly Performance

Current 

 Budget, Schedule, Scope

 Recent Accomplishments, Risks, Key Performance Indicators

Problems

 Redundant, manual input

 Information missing, inaccurate, out of date

 Insufficient data to make informed decisions and evaluate 
project/program success

COIT
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Project Scope

How to improve technology project and 

portfolio management to eliminate redundant 

practices, make data-driven decisions, and 

enhance accountability for the City and County 

of San Francisco 

COIT
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Methodology

 Interviews with CIOs and PMOs from 25 

departments regarding COIT performance 

intake and project management

ADM, ADP, AIR, ASR, BOS, CAT, CON, CPC, DAT, 

DBI, DCYF, DEM, DPH, DPW, DT, ETH, FIR, HSS, LIB, 

OEWD, PDR, PRT, PUC, REC, TTX

COIT
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Findings

Visibility

• List of technology projects citywide

City standards and tools

• Tiered approach

• Easy to use software

Training and support

• Customized training & support from City staff and colleagues

• Procurement and vendors guidance

COIT
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Vision

COIT

Visibility Reporting

Standards Training

Technology 
Project & 
Portfolio 

Management
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Vision: Visibility

 Publish list of citywide technology projects 

and software 

 Sources: COIT, DataSF, DT 

 Information: department contact, use case, 

vendor, cost, interests, themes

COIT

19



Vision: Reporting

 Department dashboards

• Current and historical IT investment

• Budget data from F$P

 Citywide dashboard: integrate data from 
multiple PMO software into single report

 Goal - Total Cost of Ownership & ROI

COIT
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Vision: Standards & Tools

 Standards via COIT budget process 

 Policy: Technology project management

 F$P project costing for technology  

 Project management software tools by 

project size

COIT
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Vision: Training & Support

 DT’s PMO User Group available for:

• Project planning assistance

 Brown Bags: resources mapping, change 
management, scope creep, waterfall vs hybrid, 
procurement

 Peer to peer review

 External training and certification

COIT
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Vision: Future Opportunities

 Centralized PMO support

 Citywide PMO/Analyst pool

 Standards for external vendors: asset 

ownership, software, file sharing

 LEAN integration

COIT

23



Next Steps

 Improve visibility

 Create standards and policies

 Promote information sharing

Feedback?

COIT
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Slide 25

Will Sanson-Mosier
December 1, 2017

COIT
Project Updates
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SFPD – ORACLE UPGRADE AND CDW MIGRATION
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Project Objective: Add additional Oracle Exadata hardware and software to 

200P and Rancho data centers to extend the functionality and 

backup recovery functions for the Crime Data Warehouse and 

associated reports. DT will also support the onboarding of 

SFPD business applications to our VMWare on the City Cloud.

Primary Users & 

Major Stakeholders:

SFPD

Recent 

Accomplishments:

• Solicited vendor bids for hardware procurement

• Collected resumes for project contractor resourcing needs

• Initiated SFPD background checks for all DT resources to 

be involved in project activities and ongoing support of 

SFPD databases and hardware



Project Implementation Timeline with Target Fall 2018 Go Live

SFPD – ORACLE UPGRADE AND CDW MIGRATION
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Pre-Work Phase 1 Phase 2 Phase 3

Description: SOW definition, 

Vendor selection 

& negotiation, 

and Project 

Planning

Project Kickoff,

Vendor 

onboarding, 

Hardware 

installation

Lift & Shift of 

CDW and 

reporting from

old hardware to 

new

Validation and 

regression testing 

of CDW and BI 

reporting systems 



Go Live of CDW 

and BI 

environment on 

new system



SFPD – ORACLE UPGRADE AND CDW MIGRATION
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Project Budget FY 17-18 FY 18-19

Number of FTE 2.5 2.5

FTE Classifications 104x 104x

Salary & Fringe $625,000 $625,000

Software $750-780,000 -

Hardware $610-640,000 -

Professional Services $640-660,000

Materials & Supplies - -

Total Project Cost $2.08M -



SFPD – ORACLE UPGRADE AND CDW MIGRATION

29

Status Comment

Schedule

Jan 2018 

Begin Date

Currently planning scope of work and vendor engagement

Scope

DT engaged with SFPD to refine scope and document SOW for contractor 

engagement.

Budget

RFQ completed for hardware purchase, vendor negotiations to start Dec17

Total Project 

Cost

Total COIT 

Funding To Date

Total Other GF 

Funding

Total NGF 

Funding

Total NGF + GF 

Funding

Total Spent

$2.082M $2.082 $0 $0 $0 $0

Risks

- Refinement of scope during assessment could impact timeline and change expected work effort

- Time to lock in terms and conditions with vendor may delay completion hardware procurement



POL - Website Upgrades
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Project Objective: Fulfill Department of Justice Collaborative Review 
Recommendation numbers 38.3, 40.8, 42.4, 47.2, 68.3.
Provide easy to use, informative police services and 
information online to the community.

Major Stakeholders: San Francisco Residents and Visitors



POL – Website Upgrades
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Problem Definition: The current web site is disorganized, with an estimated 4,000 
pages of content that is un-used or out of date.  It is difficult 
for ordinary citizens to find the police services they are 
looking for on the site.

The Department of Justice Collaborative reform cited the need 
to better communicate with the public through improved 
District Station web sites, community feedback mechanisms, 
data about policing, etc.  



Project Implementation Stages/Phases

Police – Website Upgrades
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Phase 1 Phase 2 Phase 3

Dates: End of December
2017

End of Phase 1 + 5 
months

End of Phase Phase 2 + 7 
months

Description: Contract Stakeholder Discovery, 
User Research, 
Conception and Design

Implementation of Main 
Website and Station Websites



POL – Website Upgrades
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Status Comment

Scope

Scope unchanged.

Schedule

Contract process taking longer than expected; however, working with vendor to streamline 

development and implementation schedule to make up the slack once contract is in place.

Budget

Was not fully funded by COIT, will need to increase FY 2018-19 funding request to fully 

implement project.

Total Project 

Cost

Total COIT 

Funding To Date

Total Other GF 

Funding

Total NGF 

Funding

Total NGF + GF 

Funding

Total Spent

$1,100,000 $600,000 - - $600,000 $0

Risks

FY2017-18

COIT Request
$1,100,000

FY2018-19

COIT Request
$250,000



POL - Vehicle Upgrades
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Project Objective: Project upgrades remaining police vehicles so officers can run 
Crime Data Warehouse, e-Stops, e-Citations, internet, 
fingerprinting, ShotSpotter and all other web-based systems 
and applications from their vehicle computers.

Major Stakeholders: San Francisco Residents and Visitors



POL – Vehicle Upgrades

35

Status Comment

Scope

Scope unchanged. 

Schedule

129 of 336 vehicles are completed (38%), Department of Technology’s Radio Shop continues 

to target approximately 10 vehicle upgrades per month.

Budget

Remaining funds will be used to install and procure M8 MDT fleet vehicle computers and 

modems. This will finalize procurement for remaining equipment needed to complete the 

project.

Total Project 

Cost

Total COIT 

Funding To Date

Total Other GF 

Funding

Total NGF 

Funding

Total NGF + GF 

Funding

Total Spent

$1,727,000 $1,727,000 - - $1,727,000 $1,601,635

Risks

Scheduled completion date could be extended if Department of Technology’s Radio Shop does not 

maintain target of 10 vehicle upgrades per month.

FY2017-18

COIT Request
$427,000

FY2018-19

COIT Request
-



Slide 36

Thank You!
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8. Project Update: Sheriff Jail 

Management System
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SHERIFF – JMS REPLACEMENT
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Project Objective: The project’s objective is to replace the Sheriff Department’s 

(SFSD) Jail Case Management system (JMS) to address 

deficiencies in the current JMS.  The current JMS vendor 

announced that their software would soon be at “end of life” 

and would not be subject to any enhancements.  

Primary Users & 

Major Stakeholders:

SFSD personnel, JUSTIS, and downstream consumers of 

incarcerated person data (Courts, ADP, DAT, PDR, POL)



SHERIFF – JMS REPLACEMENT
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Current Major 

Challenges:

The current JMS system has inadequate data collecting and 

lacks customization features which makes it difficult for the 

Department to track recidivism and incarceration reasons, and 

complicates tracking criminal defendant case lifecycles, and 

outcomes.  The software also has created significant 

operational issues for the jail staff, including discipline, 

programs tracking, and special needs tracking.  

In addition the current JMS software creates operational 

issues in the day to day functions of the Department which 

could be addressed with a flexible, customizable software 

system.
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Recent 

Accomplishments:

SFSD IT staff vetted products and approaches to Jail 

Management system acquisition and determined that 

leveraging Microsoft CRM Dynamic platform, and overlaying 

already configured JMS functions from Tribridge, is the 

preferred approach.  SFSD joins Santa Clara Sheriff and Placer 

County in this advanced JMS product acquisition.

SFSD secured a preliminary offer from Tribridge for a JMS 

prototype  booking system for nominal subscription costs and 

training expenses.  ($250k in FY2017-18 funded by COIT)

SFSD plans to piggyback off of either one of two Tribridge

contracts:

1. ADP: Contract, nearing approval,  allows for 

piggybacking with other City agencies

2. Placer County: SFSD exploring piggyback possibility 

with existing Tribridge contract with Placer County



Project Implementation Stages/Phases

SHERIFF – JMS REPLACEMENT
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Phase 1 Phase 2 Phase 3

Dates: FY2017-2018 July 1 2018 January 2019

Description: Prototype overlay 

and training phase

JUSTIS Integration 

phase

Transition to 

production, Go Live



SHERIFF – JMS REPLACEMENT
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Project Budget FY 17-18 FY 18-19

Number of FTE Absorbed by SHF Absorbed by SHF

FTE Classifications -

Salary & Fringe - -

Software $125,000 $125,000

Hardware - -

Professional Services
Included in Software 

(Training)

Included in Software 
(Integrations and 

Training)

Total Project Cost $250,000



SHERIFF – JMS REPLACEMENT
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Status Comment

Schedule

August 2017 Start

50% Complete

Negotiations complete , SOW creation complete, Prototype planning in 

progress, Project Plan creation in progress

Scope Install Offender360, Configure Microsoft Dynamics CRM, provide on-site training.

Budget

• Department seeks to expend funds in calendar year 2018

• Tribridge willing to continue relationship as a SaaS engagement, if feasible

Total Project 

Cost

Total COIT 

Funding To Date

Total Other GF 

Funding

Total NGF 

Funding

Total NGF + GF 

Funding

Total Spent

$250,000 $250,000 $ $ $ $

Risks

• Timeline assumes ability to piggyback on existing Tribridge contract (either ADP or Placer County). 

• Assumes no additional funding required.



9. Public Comment

44


