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AGENDA 

    
1. Call to Order by Chair 

2. Roll Call 

3. Approval of Minutes 

4. Department Updates and Announcements 

5. Project Update: Identity & Access Management 

6. Citywide Technology Budget 

7. ICT Plan Update & Discussion 

8. Public Comment 

9. Adjournment 
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3. Approval of Minutes 

Action Item 
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4. Department Updates and Announcements 
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Shared Services 
Update 

COIT Budget & Performance 
Subcommittee 

November 4, 2016 



Shared Services: IT partner of choice, not 
the IT department of mandate.  

• Connectivity • Digital 
Service 
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• Technology-
as-a Service 

• Tech Talent • Cybersecurity 

Shared Services is the bedrock of the Department of Technology’s strategy. We are focused on 
developing the right services with the right features at the right cost with the right performance levels 
according to customer requirements and demands.  

Shared Services 



 
Completed a Current State Assessment: 
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Internal/External interviews conducted 
 
DT SMEs, 11 departmental IT professionals 
 
Asked to score Quality, Cost, and Importance of DT 

services they receive; identify improvements 
needed to increase usage; and what services they 
would like in the future 

Shared Services 



Who was selected and how?  

8 Shared Services 

Medium Small 
Port 

Treasurer/Tax 

Collector 

DEM 

  

DA 

City Planning 

Rec Park 

Large 

SFO  

PD 

HSA 

DPH 

PUC 

Based on percent of average IT spend. 



Next Steps 

9 Shared Services 

 Begin to define Shared Services Offering (Complete by 11/11)  

 

 COIT Brief on Shared Service Initiative (Complete by 11/17) 

 

 Standing-up an IT Shared Service Forum(Complete by 12/30)  

 

 

• Stay Tuned! Much more to follow!  
 



5. Identity & Access Management 

Joe Voje, City Chief Information Security Officer 
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Identity & Access 
Management 

COIT Budget & Performance 
Subcommittee 

November 4, 2016 



Strategic Alignment: Cybersecurity 

• Connectivity • Digital 
Service 
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• Technology-
as-a Service 

• Tech Talent • Cybersecurity 

The goal of Identity & Access Management is to provide a centralized repository of identities and 
access control of systems owned and operated by and for the City of San Francisco.   

IAM 



Total Project Cost Total COIT Funding 
Total Other General 

Fund Funding 
Total Non General 

Fund Funding 
Total Funding Total Encumbered 

$1.7M $820K $891K N/A $1.7M $920K 

Status Description 

Scope No change.  

Schedule On schedule for delivery by 12/23.  

Budget No change.  

Risks 
Resource: Availability of CCSF resources for 12/23 Go Live, Controller resource availability.  
Active Directory and OIM Password Policies are not aligned.  

Status Summary 
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Definitions 
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An Identity & Access Management Program unites 
multiple initiatives and activities that manage 
identities, privilege, access, and trust.  
 
IAM enables the right individuals to access the right 
resources at the right times and for the right reasons. 

IAM 



 
Why implement an IAM solution?  
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Enhances security of CCSF systems. 
Enables centralized access to multiple independent 

systems (eMerge, F$P).  
Authentication: The right people logging into the 

correct service.  
Privilege: Once people have access, IAM defines 

the privileges they possess.  

IAM 



What does it mean for departments?  
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By November 30, will build a communication 
package for your department.   

 
We will train your Department’s Help Desk and 

they can educate your department. We will be in 
full support. 

IAM 



What does it mean for department  
employees?  
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Impacts City AD, eMerge, F$P accounts. 
Access to enhanced security for authentication. Introduces 

multi-factor capability.  
Self-service password resets upon registration of a non-city 

email or mobile device and registration of security questions.   
Will alleviate current state challenges. 
The Help Desk will remain available for resets! 

IAM 



 
New Standards  
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We will enhance the security of our 

passwords/passphrases by increasing difficulty 
for brute force cyber-attacks.  

 

IAM 



 
Potential Key Performance Indicators 
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Number of applications City wide integrated into 
Single Sign-On solution. 
 

Number of employees that have completed their 
security questionnaire that allow them to reset 
their password.  

IAM 



Recent Accomplishments 

Controller, BIAS, DT signed off on architecture (Sept, 2016) 

Technical requirements sign off with F$P, eMerge, Request to 
Hire for HR (Oct, 2016) 

Coding has begun (Oct, 2016)   

Test environment set-up and deployed (Oct, 2016)  

Successful test conducted (Oct, 2016)  
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Next Steps: Technical & Operational  

 Environment Configurations and Updates (Complete by 11/8)  

 Access Authentication and Configuration (Complete by 11/17) 

 IAM Governance Committee Established (Complete by 11/18)  

 Test phase (Complete by 12/15) 

 Deploy IAM (Complete by 12/23)  

 Production Environment Warranty (Complete by 1/30/2017) 

 Establish Disaster Recovery Environment (Complete by 3/1/2017)  
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Next Steps: Communication  
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 Communicate advantages of new system (Complete by 11/18)  

 Pre-Go Live user Training to Departments (Complete by 
11/30) 

 Service Desk training video (Complete by 11/30)  
 



IAM Roadmap 
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 Multi-factor tool deployment (2017)  

 Privilege Access Management (2018) 

 Develop roadmap for Single Sign-On to 0365 (2018)  

 Explore integration with Social Media Platforms (2018) 

 
 



6. Citywide Technology Budget 

Matthias Jaime, COIT 
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Citywide Technology Budget 
Overview 

- Annual review of IT Budget 

- Allows us to see how much the City is budgeting for 

technology projects and expenditures. 
 

- Methodology 

- FAMIS: Identify IT projects through Project & Index 

codes, and through IT Job Classes and SubObjects.  

25 



Citywide Technology Budget 
Discussion Items 

- How is this information used?  

- ICT Plan 

- Annual Budget Process 
 

- Definition of “technology” 

- Limitations of the term “Information Technology” 
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Citywide Technology Budget 
Definitions 

Projects SubObject & Job Class 

• COIT Projects 
• Body Cameras 
• Connectivity Projects 
• Customer Management Systems 
• Data Centers 
• Digitization & Paperless 
• Infor 
• SFGovTV 
• SFConnected 
• Telephony Systems & Upgrades 
• Technology Academy 
• Technology Infrastructure 

• Data Processing 
• Systems Consulting 
• Audio/Visual  
• IS Job Series 
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FY2016-17 Budget Overview 
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IT Budget  CCSF Budget 

$474.4 M 
(4.9% of Total) 

$9.6B 



Technology Personnel Non-Personnel Technology Budget Items 

Prof. 
Services Equip. Other TOTAL 

$57.7M $42.8M $183.9M $284.4M 

FY2016-17 Budget Overview 
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1,536 
Total 

1,128 
IT Job 

406 
Non-IT 

Total Salary & Fringe = $189.8M 



Five-Year Budget Overview 
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Year IT Budget Total Budget % IT 

FY12-13 $274.4M $7.4B 3.7% 

FY13-14 $302.4M $7.9B 3.8% 

FY14-15 $358.1M $8.6B 4.2% 

FY15-16 $415.7M $8.9B 4.7% 

FY16-17 $474.3M $9.6B 4.9% 



Five-Year Budget Overview: GF/NGF Split 
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General Fund Non-General Fund FTE 
Ratio Year FTE FTE 

FY12-13 914.53 275.05 30.1% 
FY13-14 960.05 288.62 30.1% 

FY14-15 1021.17 302.66 29.6% 
FY15-16 1127.48 325.51 28.9% 

FY16-17 1208.38 327.2 27.1% 

General Fund Non-General Fund 
Year Tech Budget Tech Budget Ratio 

FY12-13 $198.6M $75.8M 32.9% 

FY13-14 $222.0M $80.3M 29.7% 
FY14-15 $266.1M $92.0M 29.2% 

FY15-16 $318.9M $96.8M 24.8% 
FY16-17 $373.0M $101.2M 22.1% 



Citywide Technology Budget 

Core Technology Projects 

COIT Major IT Projects 
• F$P 
• Radio Replacement 
• Replacement of Property Tax Database 
• Electronic Medical Records 
 
Other Important Projects 
• Fix the Network / Connectivity Projects 
• eMerge 
• JUSTIS 
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Core Technology Project IT Ratio 
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Year 
Core Tech 

Projects 

All Other 
Tech 

% of 

Total 

FY12-13 
$17.5M $256.9M 6.4% 

FY13-14 
$21.0M $281.4M 6.9% 

FY14-15 
$30.2M $327.8M 8.4% 

FY15-16 
$82.2M $333.5M 19.8% 

FY16-17 
$89.1M $385.2M 18.8% 



Citywide Technology Budget 
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Future Discussion Items 

- Tracking IT Budget/Expenditures in F$P 

- How to identify COIT projects 

- Project vs. Maintenance Cost 



6. ICT Plan Update & Discussion 

COIT Staff 
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ICT Plan Update & Discussion 
Calendar 
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MONTH GOAL ACTIVITIES 

June Kick-Off Strategy Development 

July-Sept Diagnose Current Citywide Survey 

October 
Identify Ideal State 
Define Strategies & Tactics 

Department Surveys 

November/ 
December 

Define Strategies / Recommendations 
External Survey 
Group Sessions 
Leadership Workshop 

January Review Recommendations/Draft 

February Final Approval 



ICT Plan Update & Discussion 
Department Technology Plans 

- Technology Plans (due 10/21) 

- Submission status: 85% complete!  

- Still in progress – AIR, CSC, DHR, MTA, PUC 
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ICT Plan Update & Discussion 
Department Technology Plans - Accomplishments 

 Goal 1: Support, Maintain, and Secure Critical Infrastructure 

 DPH: Zuckerberg General Hospital Opening (technology infrastructure 

re-build) 

 DT: Server Virtualization (on-going) 

 DT: Fix the Network (on-going) 

 City CISO 

 DEM: Public Safety Radio Replacement Project Implementation 

 LIB: Increased connectivity at branches 

 DHR/DT: Tech Hire Program 

 Citywide: Disaster Preparedness Response Recovery and R Policy 
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ICT Plan Update & Discussion 
Department Technology Plans - Accomplishments 

 Goal 2: Increase Efficiency and Effectiveness 

 CON: PeopleSoft 9.2 Upgrade (complete) 

 PDR: Gideon Upgrades (on-going) 

 PUC: Agency wide SharePoint deployment (on-going) 

 OCA: eSignatures deployment (on-going) 

 CON: Financial Systems Replacement Implementation (on-going) 

 FIR: Electronic Pre-hospital Care Report (PCR) Application (complete) 

 TTX: Expansion of workflow and process redesign (complete) 

 ASR: Property Tax System Readiness Assessment (ongoing) 
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ICT Plan Update & Discussion 
Department Technology Plans - Accomplishments 

 Goal 3: Improve Access and Transparency 

 TTX: New Business Registration (complete) 

 Citywide: Digital Services Strategy (complete) 

 DHR: Deployed new website (on-going) 

 311: Deployed new website (complete) 

 BOS: Assessment Appeals Online Filing System (complete) 

 ETH: Electronic Filing Enhancements (on-going) 

 HSS: Released first data sets to SF Open Data Portal  

 DT: Business Portal Technology Enhancements (on-going) 
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ICT Plan Update & Discussion 
Department Technology Plans - Challenges 

Common Themes: 

• Resources – time, money, staff 

• Infrastructure – network/connectivity/telephony 

• Cyber Security / Disaster Preparedness 

• Integration with F$P 
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ICT Plan Update & Discussion 
ICT Plan Metrics 

• Re-evaluating current measures 

– Keep what’s working 

– Change what’s not 

• Better define our objectives 

• Look to what is already being tracked 

• Start small 
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ICT Plan Update & Discussion 
ICT Plan Metrics – Goal 1 
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Measures 

Objectives 

Goal 1 Support, Maintain, and Secure Critical Infrastructure 

1.1: Keep downtime 
for critical systems to 
less than 0.1 percent 

Percent of downtime Average bandwidth 

1.2: Protect critical 
ICT system from 
major disruptive 

elements 

Percent of critical 
systems that are 

redundant 

1.3: Prevent and 
defend City systems 
with strong cyber-
security practices 

Number of 
departments with 
security policies  

Percent of staff with 
security training 



ICT Plan Update & Discussion 
ICT Plan Metrics – Goal 2 
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Measures 

Objectives 

Goal 2 Increase Efficiency and Effectiveness 

2.1: Simplify and reduce IT 
procurement 

Number of 
days to 

complete 
the CIO 
Review 

Number of 
days for OCA 

to review 
purchases 

Number of 
Citywide 

enterprise 
agreements 

available 

2.2: Enable and support a mobile 
workforce 

Percent of 
key 

applications 
that are 
mobile 

supported 

Number of 
legacy 

applications 
that are 

available on 
mobile 

2.3: Deploy technology that 
supports green initiatives 

Annual 
expenditure 

on paper 

Percent of 
virtual 
versus 

physical 
servers 



ICT Plan Update & Discussion 
ICT Plan Metrics – Goal 3 
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Measures 

Objectives 

Goal 3 Improve Access and Transparency 

3.1: Make City data readily 
available 

Percent of 
completed 

department 
inventories 

Number of 
datasets that 
are “natively” 

hosted 

Percent of 
users that 
visited the 
DataSF.org 

website more 
than once 

3.2: Increase Internet access to 
underserved communities 

Number of 
digital 

literacy 
training 
hours 

provided by 
the City 

Number of 
public housing 

sites with 
operable free 

wireless 
Internet 

3.3: Increase Internet 
connectivity  

Number of 
City 

buildings on 
City fiber 
network 

Number of 
departments 

paying for 
private 
Internet 
service 



ICT Plan Update & Discussion 
ICT Plan Metrics – Next Steps 

• Working group meetings to evaluate ICT Plan 

objectives and advise COIT on metrics. 

– Will determine: status, frequency, lead, and reporting 

structure 

– Will align with key focus areas for COIT 

– To be discussed at next Subcommittee meeting in December 
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ICT Plan Themes 

- Strategic Sourcing & 

Procurement 

- IT Hiring 

- Disaster Recovery 

- Cybersecurity 

- Connectivity 

- Data Centers 

- Digital Services 

- Shared Services 
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ICT Plan Update & Discussion 
Major Themes – COIT Focus Activity 

Purpose: COIT has identified a number of general 

themes based on various inputs and needs to prioritize 

focus areas over next few years. 
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1. 
Brainstorm 

in small 
groups 

2. 
Synthesize 

issue 

3.  
Prioritize 
top 2-4 

4.      
Report to 

larger 
group 



8. Public Comment 
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