Performance Handout

Dept Project

ASR Property Assessment & Tax System
OCA/DT | E-Signatures

coIt PC Refresh

CON Financial Systems Replacement
DAT Document Management

REG Voting System Replacement
DEM Radio Replacement Project
ETH E-Filing

JUV YGC Security Camera Project
POL Crime Data Warehouse

POL e-Citations

POL Vehicle Upgrades

PDR Gideon

DPH Electronic Health Records

Tech Citywide Active Directory

Tech Identity & Access Management
Tech IT Service Management

Tech Citywide VolP

Tech Upgrade the Network

-- Full List of COIT Approved Projects --




- ASR/TTX/CON - PROPERTY ASSESSMENT & = comieauast sro
TAX SYSTEM corT Reauest, $10450000

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding

$2,270,000 $147,537 $300,000 $3,167,537 $2,248,972

Status Comment

Planning Phase is within scope. Key Deliverables:
Documented functional and non-functional requirements
- Mapped future business process flows and use cases
‘ - Developed a joint governance model
Implemented departmental readiness projects (i.e. ASR PMO)
Conducted a Market Scan
Designed a Procurement Strategy

Planning Phase is 90% complete; Projected to be 100% complete in April 2017 (original
Schedule completion date was December 2016).

- Remaining balance of $918,565 is accounted for in total project budget.

Budget

‘ - Issuing RFP to determine full cost of project.




FY2017-18

COIT Request $900,000

~ 0CA/DT — E-SIGNATURES (DOCUSIGN) — .

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$2,000,000 $850,000 $250,000 - $1,100,000 $1,100,000
Status Comment

In year 2 of 3 year agreement.

Scope ‘
50% of Departments have received DocuSign admin training and have started the adoption
Schedule process.

Service Architect. However, there are no resources to support other department
coordination activities which would be useful.

Budget

‘ The allotted funding pays for the contract for the service itself, as well as a Customer

DT has a limited capacity to extend user support to City departments or promote adoption. This may
contribute to underutilization of the services.




FY2017-18

COIT Request $925,000

~ (OIT — PC REFRESH

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$925,000 $925,000 - - $925,000 $908,176
Status Comment

various departments, including: 311, ADP, ART, ASR, BOS, CAT, CHF, CON, CPC, DAT, DEM,
DHR, ECN, ETH, FAM, FIR, GSA, HRC, HSS, JUV, MOHCD, MYR, PDR, POL, REC, REG, SHF, TIS,
TTX.

100% complete - Project completed. Purchases made in September and computers

distributed in October.

‘ Volume purchase of desktop computers, monitors, and other computer equipment for
Schedule ‘

- Demand for PC refresh in FY 2016-17 was $1.8M.

Funding does not sufficiently meet demand.

The current PC Refresh program is limited in scope. IT does not support the regular replacement of
other equipment like printers, switches, servers. 3




Project
Indicator

Overall Status

Scope

Schedule

Resources

This

Green

Prior

Yellow

P M O / P r OJ ect S umm ary But, NO further Go-Live Scope changes.

Still Going Live July 2017!

Overall Status is now RED, due to Scope now also changing to Red because of CCB’s and business cases.
- Interfaces: Departmental Readiness for Interface Testing
- Conversion: Need to receive gquality conversion files on-time, for remaining Mock 2 and Mock 3
- Testing: Resolve Open Critical & High Defects to close CY2-5

Design Phase — PS Financials — COMPLETE; Business Intelligence- COMPLETE

Build Phase— PS Financials - RICEW Build COMPLETE

Business Intelligence- started on 12/1/16 —behind at 75% out of 84% planned

Test Phase — PS Financials — Test Execution is slightly behind at 55% of 59%. Start Bl testing on 3/1 delayed.

Green

Design Freeze is in effect — CCB process will be closed out so City can confirm remaining budget to use for
additional post go-live resources. Further requests to change scope will go through formal Change Request
process, including business case justification and legal review.

Monitoring potential changes for negative impact to scope: We are at the point in the project where approval
of additional CCBs & Business Cases have and will continue to negatively affect our progress.

Schedule by Phase: (Holding on RED due to Conversion & Integration Test Schedule)
e Conversion & Integration Test (RED)

Performance Test (GREEN) — execution starts 3/3

UET (GREEN) — starts 4/17

Training ( ) — behind on Training Build

Go-Live (GREEN) — Deployment Planning under way

Team fully staffed to current plan. New Deployment Lead started Monday 3/13.

Issues

Yellow

Yellow

#9 — Chart of Accounts

#69 — Department Conversion & Interface Readiness

#101 — Bank Integration Delays

#103 — PO-CNV-004 PO Conversion - Plan Change - Line Items
#113 -- Delayed Mock 2 Conversion Files Impacts

Risks

Yellow

Yellow

#88 — System Test Scenarios & Scripts may not cover all Requirements/Business Processes
#102 - Confirm change in data scope of Bidder Conversion
#106 — MTA Time Interface Readiness

Of Concern

sonnarrastoue RO




FY2017-18
COIT Request

DAT — CASE MANAGEMENT WITH DOCUMENT MANAGEMENT = w0810

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
- $561,828 - - } )
Status Comment

Implement a feature rich solution that can accommodate the current business requirements across all SFDA units for
Scope prosecutorial case management along with document management for all related case artifacts.

>25% Complete

Schedule Previously selected vendor could not meet the business requirements of the department; combined with a change in
leadership the project has been rescoped and consolidated.

* Until the solution is selected the cost of the project is unknown and may require additional funding

Budget * The SFDA's Office is not requesting any additional funding at this time for this project

* Insufficient funds to support the completion of the project

* Inability to efficiently and effectively manage case loads

* Implementation of other case management solutions by other public safety agencies and the courts
* Case artifacts continue to be maintained in alternate solutions




FY2017-18
COIT Request

- ELECTIONS- VOTING SYSTEM REPLACEMENT = raoress

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$300,000 $300,000 - - $300,000 $0
Status Comment

A comprehensive scope and cost projection is still needed for this project. Elections has
Scope begun to recruitment for an 1824 to lead project development.

0% Complete - Elections will begin recruitment for an 1824 and write an RFP for a
Schedule consultant in Q4 of FY 2016-17.

Budget

- Sufficient funds are available to hire an 1824 to act as a project manager.
- Elections will use remaining funds to hire a consultant to scope the project.

Current vendor owned system is end of contract in December 2018.
Scope and cost of a full replacement project is unknown.
Insufficient resources to support building open-source software from scratch. 6




DEM — RADIO REPLACEMENT PROJECT _pames

$8,315,400

$8,349,782

Funding Received

Current Estimated $

Project Cost

77,814,287

Debt Service for Motorola Contract

: IFYMT-]I7 : : gi BofA/Finance Funding
tha comr Tota _Caplta Plan Tota F"_'" ing BofA/Finance Funding with Interest
Funding To Date Funding To Date Received
$22,155,065 $5,126,115 $27,281,180 $34,184,000 $37,835,220
Budget Requests FY18-27
FY18 FY19 FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 TOTAL
Debt Service / Finance Payments | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 3,777,522 | $ 1,918,761 | $ 35,916,459
Project Staffing and Fixed Costs | S 4,537,879 | § 4,572,260 | S 3,767,578 S 12,877,716
SUBTOTAL - COIT Requests | $ 8,315,401 | S 8,349,782 | $ 7,545,100 | S 3,777,522 | S 3,777,522 | $ 3,777,522 | $ 3,777,522 | S 3,777,522 | $ 3,777,522 | $ 1,918,761 | S 48,794,175
Capital Plan Requests S 996,000 | $ 742,932 S 1,738,932




FY2017-18
COIT Request

~ ETH — E-FILING

COIT Request

$150,000

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$350,000 $200,000 - - $200,000 $19,904
Status Comment

an online, integrated electronic filing system that offers searchable and downloadable

Scope remains unchanged. The E-filing Conversion Project will convert paper processes into
‘ information as appropriate across a range of public disclosure data.

66% of FY 16-17 deliverables on schedule & complete: Electronic Sunshine Declaration &
Ethics Training Certification deployed March 2017.

Schedule Initial hiring of project staff was delayed by four months. Anticipate one deliverable
(Electronic Gifts of Travel Reporting) to be delayed due to hiring delay and pending
negotiations with vendor regarding new contract.

‘ - Sufficient budget available.




FY2017-18

COIT Request $350,000

~ JUV—YGC SECURITY CAMERA PROJECT

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$2,700,000 $500,000 $700,000 $200,000 $1,400,000

Status Comment

Scope

% Complete
Schedule

Budget ‘




POL — Crime Data warehouse

$950,000
Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
2
$10,000,000 2,630,000 - - $2,630,000 $2,630,000

*Since FY 2014-15

Status Comment

‘ Implement new functionality into CDW.

50% Complete

‘ - Ongoing cost of $150K.

Current Oracle contract expires on April 30t and in the process of executing a new contract for the
period of May 1, 2017 through April 30, 2021.

Scope

Schedule

Budget

10




FY2017-18

COIT Request $525,000

POI_ - e-CItathﬂS FY2018-19 §525.000

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$2,250,000 $300,000 $900,000 - $1,200,000 $1,197,101
Status Comment
Traffic Company pilot rescheduled to Q4 in order to deploy e-Stop department wide in
Scope January 2017 (sub-component of e-Citation) to comply with racial bias reporting

requirements of Assembly Bill 953.

75% Complete
Schedule

- Additional funding is needed to purchase mobile printers for electronic citations. A
Budget printed copy of the electronic citation is required by the courts to be given to the cited
person in order comply with current Notice laws.

11




FY2017-18
COIT Request

POL — Vehicle Upgrades

COIT Request

$425,000

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$1,725,000 $1,300,000 - - $1,300,000 $970,369
Status Comment

Scope unchanged. Project will upgrade the remaining police vehicles so officers can run
Scope Crime Data Warehouse, e-Stops, e-Citations, internet, fingerprinting, ShotSpotter and all
other web-based systems and applications from their vehicle computers.

50% Complete. 90 vehicles are upgraded (27% of fleet), Department of Technology’s Radio
Schedule Shop continues to upgrade approximately 10 vehicles per month.

- Remaining funds will be used to install and procure M8 MDT fleet vehicle computers and
modems; however, MDT vendor unexpectedly delayed new M8 product release date, which
is anticipated now to be released next quarter. This will finalize procurement for
remaining equipment needed to complete the project.

12




FY2017-18

COIT Request $125,000

~ PDR— GIDEON (PDR JUSTIS INTEGRATION) = reoisss ...

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding

$675,000 $250,000 $425,000 - - $675,000

Status Comment

Remains unchanged. Create a desktop and mobile application to maximize efficiency,

‘ increase the quality of legal representation, and deliver uniform criminal justice data
through 1) workflow automation between the defense team, 2) electronic-scanned
document integration and 3) work product data repository.

60% Complete.
Schedule

Figures above represent total development costs since 2003. Between 2003 and 2014,
Budget costs averaged $32K/year.

Development resources uncertain.




~IT— UNIFIED EHR SYSTEM

Schedule

Status Comment

Unified eHR system for two major hospitals and over 40 clinics

finalization will occur post vendor selection.

Vendor Selection in process.

Organizational readiness

Onboarding process for employees, consultants and vendors
Lengthy contract process

Relatively short timeline for a large scope project

FY2017-18
COIT Request

FY2018-19
COIT Request

Details of specific replacement systems and scope by phase are in process; scope

TCO estimate concluded; budget to be developed pending vendor selection outcome.



FY2017-18
COIT Request

‘ DT - CITY AD/AUTHENTICATION CONSOLIDATION ' reoisis

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding

$1,792,000* $943,532 $805,101 $2,597,101 $320,800

$811,375

Status Comment

Scope ‘

Schedule

Scope has not changed

Project has experienced delays

Additional funds are required to complete the project as designed.

Budget

Availability of consulting resources
* Failure to upgrade the hosting operating system in term for end of life
Availability of internal staff to support the project .




FY2017-18

COIT Request §315,019

DT — IDENTITY AND ACCESS MANAGEMENT s .

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding
$2,447,238% $1,045,021 - $1,099,484 $3,546,722 $1,045,021

Status Comment

Scope ‘

Schedule

Budget ‘

Resource availability - Consultants and hardware




TIS — IT SERVICE MANAGEMENT (ITSM) oIt Request 390000

FY2018-19 $153.750
Total Project Total COIT Total Other GF Total NGF G EL (@ 22 @ COIT Request ’
Cost | Funding To Date Funding Funding _

$690,000 $320,000 - - $320,000

ITSM Phase 1 was completed August 2016 by the DT ITSM team working alongside ServiceNow
resources to: 1) re-deploy the core ITSM modules, 2) perform a platform upgrade, 3) add new
functionality via automated workflows and custom application development.

ITSM Phase 2 will focus on documenting critical IT infrastructure to enable improved security and
service responsiveness. A smaller, concurrent effort will also focus on configuration & development
of ServiceNow modules to help DT better manage incoming work requests

- IT Asset Configuration Management (CMDB) - this includes the population of data center,
network/storage & applications assets that support core City infrastructure & services such as

eMerge & FSP

« Demand Management - this will enable DT to gather and assess work requests to ensure
alignment with prioritized, strategic goals & to understand how the additional work impacts our
ability to meet ongoing operational commitments and existing projects

ITSM phase 2 is in planning with work anticipated to begin in July 2017 and continue through
approximately February 2018

Schedule

Risks TBD




FY2017-18
COIT Request

DEPT — CITYWIDE VOIP PROJECT V201819

COIT Request

$3,721,683

Total Project Cost Total COIT Funding Total Other.GF Total NGF Funding Total NGF + GF Total Spent
To Date Funding Funding
$21,608,744 $1,900,000 - - - $152,839
Status Comment

Change in direction from Cloud VolP to On-Prem VolIP

5 year roadmap finalized. Detailed schedule to be developed.

‘ $153K spent till date on equipment (for SFPD 5 sites).

* Additional information to be learned from assessment of LAN environment at each site
* City’s ability to commit funding resources starting in FY18-19
* Departments’ ability to fund VolP phones/ Licenses and Contact Center Licenses in FY18-19

Schedule




FY2017-18

‘ COIT Request $7,020,772

DT - UPGRADE THE NETWORK

COIT Request

Total Project Total COIT Total Other GF Total NGF Total NGF + GF Total Spent
Cost | Funding To Date Funding Funding Funding

$8.9M $7.4M $1.5M $8.9M $6.4M
Status Comment
‘ Four swim lanes have been completed out of thirteen.
Schedule Overall Project completion is 40%; some lagging due to delays in procurement.

COIT Funding request of $7M for FY 17-18 and $6.19M FY18-19 for additional hardware, professional

On track to consume remaining FY16-17 funding by end of July 2017.
‘ services (30% staff, 70% other)

Final ONS leg from DEM to Rancho might need signal regeneration equipment if test results show 45db
or more signal loss.

** approx. $300K and three months delay should ONS regeneration risk event occur




ALL PROJECTS

FY18 GF FY19 GF
Request Request
$250,000 $150,000
$900,000

$10,490,000 $10,490,000

$129,800

$29,500

$29,500

$29,500

AAM Collection Data API/Web Services Layer
AAM Digital Asset Management System
AAM Security Surveillance System
ADM 311 Call Center Telephony Upgrade $800,000 $131,589
ADM 311 Call Recording and Quality Analysis
Replacement
ADM 311 CRM - Digital Services Upgrade $200,000 $200,000
ADM Citywide Electronic Signature Project $1,055,000 $55,000
ADM Digital Services Strategy $361,000 $349,315
ADM LIMS (Laboratory Instrument Management $515,000 $466,406 $464,088
System) - Phase Il
ADM Mobile CMMS $98,948 $98,948 $98,948
ADP APD's Case Management System $243,900 $240,500 $71,075
Replacement
AR Access Layer Refresh 10Gbs $1,850,000
AIR )(A/-I\:::)S(;n Information Integration System $421,000 $406,439 $807,182 $821,703
AIR Avaya Communication Manager Upgrade 7.0 $2,550,000
AR Capital Planning System (CPS ) Phase 11l $1,355,960 $1,141,851 $1,141,851 $1,141,851
AIR Comprehensive Support Plan $850,000
AR Contract Management Compliance System $715,000 $578,879 $578,879 $578,879
(CMCS)
AIR Data Analytics Computer Processing $1,293,000
AR Dense Wavelength Division Multiplexing $7,000,000
(DWDM) Transport
AIR Distributive Antenna System (DAS) $7,000,000
AIR Internet Hardware Upgrade $1,800,000 $1,278,131 $1,278,131 Internet Hardwa
AR Metro Ethernet (Metro-E) $2,650,000
AR Mo'blle Application Development and $1,150,000
Delivery
AIR Operational WiFi Improvements $5,785,629 $2,578,350 $2,578,350 $3,092,350
AR Public WiFi - Terminals $1,500,607 $1,408,234 $1,408,234 $1,408,234
AIR Single Sign On Implementation $500,000
ART Database
ART :n Francisco Arts Commission Website (1 & 420,000
ASR Digitization of Real Property Files
ASR Property Tax Assessment System $2,974,763 $2,049,226
ASR Soua.l Security Number Truncation and 465,600
Imaging of Recorded Documents
BOS AAB Systfem: Back Office Application Re- 487,255 457,055
Engineering
BOS Records Repository $205,434 $243,179
CFC Contract Management System (CMS) $70,000 $70,000 $70,000
CON Employee GatefNay Portal Access for All 50,000 50,000
Employees/Retirees
CON Expansion of PeopleSoft Enterprise Learning 499,450 461,450
Management
CON Financial Systems Replacement Project (FSP) $26,023,963 $14,403,021 $12,738,483 $11,952,184
CPC Electronic Document Review (EDR) $80,000 $80,000 $80,000 $80,000
cPC Historical Records Digitization $600,000 $600,000




ALL PROJECTS

FY18 GF FY19 GF
Request Request
DAT DAMION upgrades - JUSTIS Implementation $311,828
DAT Paperless En\.nronment/ DMS $250,000
Implementation
DBI Cloud-Based Disaster Recovery
DBI Cloud-base:d File Sharing and Content $220,000
Collaboration
DBI Document Management System $524,000
DB Permit and Project Tracking System - Phase
2
DCYF DCYF Contracts Management System $699,721 $613,084 $526,447 $189,810
DEM 911 Phone System Replacement
DEM Active Directory Migration
DEM Logging Recorder Replacement $655
DEM Public Safety I?adlo Replacement $16,018,697 $2,940,453 $8,315,400 $8,349,782
(Implementation)
DEM Public Safety Radio Replacement (Scoping) $185,764
DEM Workforce Scheduling System
DPH DPH IT Se.rwce Management and $1,652,000 $1,652,000
Automation Improvement
DPH FAMIS Replacement (F$P) Transition $500,000 $500,000
Support
DPH Infrastructure and Application Foundational
Improvement
DPH Training Systems Replacement $500,000 $500,000
DPH Unified Electronic Health Record (HER) $51,580,269 $51,580,269
DPH Web Presence Initiative
DPW Advanced Document Management $61,812
DPW CMGC Module $125,000
DPW CMMS Enhancements $36,545
DPW Computerized Malntenance:‘ Manage?ment $1,450,000 $135,392
System Enhancement and field mobile
DPW Development of a Disaster Recovery Plan
DPW Enterprise Project Management (DPW EPM) $129,855
System
DPW ITIL Implementation $140,210
DPW Master Data Management and Data 7,644
Governance
DPW Non-Financial Systems + FSP Integration $300,000
ECN Business License Portal $645,232 $386,233 $289,917
ETH E-Filing Conversion Project $200,000 $200,000 $200,000 $180,096 $150,000
FIR Business Intelligence $130,000 $130,000
FIR CAD Dispatch Improvements $109,737
FIR Fire Vehicle Modems $444,328 $162,856
FIR MDC Replacement $820,595 $820,595
HSS Avaya PBX Replacement $188,000 $188,000
HSS Records Management $8,962
Juv Security Surveillance Cameras Installation $700,000 $700,000 $700,000 $350,000 $400,000
MTA Enterprise Asset Management $15,000,000
MTA Muni Metro Public Announcement & Display

System




ALL PROJECTS

FY18 GF FY19 GF
Request Request
$125,000 $125,000
$950,000 $950,000
$525,000 $525,000

$427,000
$4,000,000

$811,375
$1,137,133 $799,219
$90,000 $153,750

MTA Train Control Systems Upgrade $800,000
MTA Transit Safe Replacement $200,000
PDR Gideon Application Maintenance Agreement $125,000 $125,000
PDR Scan Physical Files and Integrate into Case
Management System
POL Crime Data Warehouse $1,200,000 $888,580
POL E-Citations $712,390 $214,729
POL Update of Police Vehicle Modems $829,799 $482,443
PRT eMerge Departmental Support
PRT GIS Development
PRT IT Disaster Recovery Plan
PRT Oracle eBusines Suite--FSP Implementation $1,999,981 $999,810 $960,505,
PUC Continuity Of Operations (COO) $1,220,000
PUC Information Security Improvements $1,900,000
PUC Maximo Improvements $2,500,000
PUC SFPUC FS$P Support $1,850,000
PUC SFPUC SharePoint Expansion $2,550,000
pUC Wastewater Distributed Control System $644,000
(DCS)
PUC Water Enterprise Voice Radio Replacement $1,293,000
PUC Water Microwave Backbone Upgrade $200,000
PUC Work'/Asset Management System Mobile $300,000
Solutions
REC Constituent Relationship Management
REC High Speed Connectivity
REC Park Evaluations via Tablets
REC VolP Integration
REC Website Upgrade
REG Open Source Voting System $300,000 $300,000 $300,000 $300,000
SHF Automated Staffing & Shift Mgmt System $500,000
SHF Paperless Records Storage / Imaging $860,000
Tech Broadband Connectivity Planning $2,500,000 $496,000 $2,491,955
Tech City AD/Authentication Consolidation $943,532 $765,825
Tech Customer Service Desk Ticketing System
Tech Data Center and DR Migration to Cloud
Tech Dig Once and Communications Asset 834,875
Management
Tech Fiber Connectivity $235,815 $235,815
Tech Identity and Access Management $1,057,180 $588,790
Tech IT Ass-et Management Database (CMDB) $14,960 $14,960 $14,960 $14,960
Solution
Tech Mainframe Environment - Equipment $1,220,000 $1,076,645 $1,061,958
Refresh
Tech Radio Security Enhancement Project $37,751 $34,929
Tech Security - Breach Monitoring, Enterprise $216,792 $216,972

Malware, and Security Operations




ALL PROJECTS

FY18 GF FY19 GF

Request Request
System Log (Syslog) Server Infrastructure

644,000 276,130

Capability s s

Tech Telecom - VolP Project $1,900,000 $1,747,161 $3,721,683
Tech Upgrade the Network $4,524,031 $2,445,093 $7,020,772  $6,191,530
X Replacement Delinquent Collections

- $600,000
Application
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