
Regular Meeting 

January 5, 2018 
 

1 Dr. Carlton B. Goodlett Place, City Hall, Room 305 

San Francisco, CA 94102 

1 

Committee on  

Information Technology 



1. Call to Order by Chair 

2. Roll Call 

3. Approval of Meeting Minutes from December 1, 2017 

4. Department Updates and Announcements 

5. FY 2018-19 & FY 2019-20 COIT Budget Update 

6. COIT Portfolio Management & Q1 Performance Update 

7. Discussion: FY 2018-19 Technology Licensing Governance & Strategy 

8. Public Comment 

9. Adjournment 
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AGENDA 



3. Approval of Minutes 

Action Item 
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4. Department Updates &  

Announcements 
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Purpose: 
 

The San Francisco Department of Technology’s (DT) Performance Dashboard allows City departments to measure 
the quality and availability of DT’s services (via “uptime”).  At a glance, users can delve further into the data 
behind the performance metric to better understand: 1) why the goal is important, 2) how we ensure we meet 
this goal, and 3) how we measure this goal.  
 

TIS – Performance Dashboard 

Performance Dashboard 1/5/2018 

Integrates raw data from live monitoring 

systems (Splunk, ServiceNow, 

SolarWinds OnStrategy, Power BI, etc) 

and consolidates multiple dashboards 

into one.  

Allows users to view 

current service level 

uptimes and additional 

details by clicking on a 

tile for each service area. 

Provides multiple views 

on  performance uptime 

to help identify trends 

over a period in time. 



O365 License Management  
and Budgeting 
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O365 Dashboard Ready for Use 

Departments who have dashboards 

Requires Admin user to have Power BI license 

To gain access, send email to DT Service Desk 
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5. FY 2018-19 & FY 2019-20  

COIT Budget Update 
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Overview of Budget Process 

COIT 

1 

Submission 
Deadline 

January 12 

2 

Department 
Interviews 

3 

Initial  

B&P Review 

4 

Project 
Details 

(SharePoint) 
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Final  

B&P Review 

Jan - Feb March 2 March April 
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Evaluation Criteria 

 Strategic Value (Goals, Impact) 

 Project Benefits (Users, Measures) 

 Financial Benefits (Savings, Department Fund Contribution) 

 Regulatory Compliance & Risk Management (Policy, Security) 

 Architecture & Development Plan (Dev Methods, Data Sharing) 

 Department Capacity (Planning, Staffing) 

 

Criteria scored on a scale from 1- 4 

COIT 
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Previous Budget Themes 

COIT 
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 Asset Management 

 Customer & Case Management 

 Collaborative Tools – Data Sharing 

 Digitization & Document/Records Management 

 IT Infrastructure: Network & Data Centers 

 Major IT Project 

 Mobile Technology 

 Risk Management: Cybersecurity & Business Continuity 

 Website 



Citywide Coordination 

COIT 
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COIT Department of Technology 

 Customer Relationship Management 

(CRM) 
 VOIP 

 Open Source  Network Upgrades 

Controller  Cybersecurity 

 Security Cameras  Data Center & Equipment Upgrades 

Department of Human Resources 

 Learning Management System (LMS) 



Annual January Survey 

COIT 
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Purpose: 

 Identify citywide opportunities 

 Capture Long-Term Savings by encouraging coordination 
 

Survey Areas: 

 

Timeline: January 22 – February 9 

 Department Systems  Web Hosting  Security Cameras 

 CRM  LMS  Electronic Signatures 



Budget Calendar 

January 12  Deadline for technology projects 

Jan 22 – Feb 9 Annual Budget Survey 

March 2 B&P – Enterprise & General Fund Departments 

April 6 B&P – General Fund Departments 

April 13 B&P – General Fund Departments (if needed) 

April 19 COIT 

May 4 COIT – Final Review & Approval 
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6. COIT Portfolio Management &  

Q1 Performance Update 
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Overview 

- Recap of Portfolio Management  

- FY 2017-18 Q1 Performance 

- Next Steps 

COIT 
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Portfolio Management Purpose 

To support strategic investment in technology.  

COIT 

Visibility Reporting 

Standards Training 

Portfolio 
Management 
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Objectives 

• Reduce silos; investment overlap 

• Continuous improvement 

• Focus on Total Cost of Ownership and ROI 

 

COIT 
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Portfolio Management Scenario 

How to make better technology investment 

decisions when Department comes to COIT for 

a technology “X” to do service “Y” 
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Ideal Process 

• Department involves DT for technical review 

• COIT assesses project request under citywide 

landscape 
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COIT Strategic Questions 

• Who else does service “Y”? 

• What technology is out there? 

• How much does the City already spend? 

• Is there a bigger ask? Can others benefit? 
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From Proposal to Better Decisions 
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Step 1: Strategic Alignment 
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Step 2: Smart Investment 
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Step 3: Effective Implementation 
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Better Decisions 
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Early Service Example 

• Track customer contact and service requests: 
customer relationship management (CRM) 

• Manage appointments and calendars 

• Analyze business data: Business Intelligence 
(BI) 

 

 

 
COIT 
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Early Service Example 

Strategic Questions CRM Appointment/Calendar BI 

Departments 11+ 

311, ENV, MTA, OEWD 

8+ 

ADM, DPH, REC, WAR 

9+ 

AIR, ASR, CYF, CON 

Technology Options Constant Contact, 

Firmstep, Q-Matic,  

Raiser’s Edge, Salesforce, 

SugarCRM, Verint 

ACTIVE Net, Appointment 

Plus, Artifax, Drupal, 

FileMaker, Microsoft, 

Oracle, Siemens 

Cisco, IBM, Informatica, 

Microsoft, Oracle, Tableau 

Current Spending ? ? ? 

Others can Benefit? Very Likely (5) Likely (4) Likely (4) 
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Q1 Performance Update 
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Quarterly Performance Objectives 

- Using Resources? 

- Department at Capacity? 

- Return on Investment 

COIT 
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FY 2017-18 Q1 

Source of Funded Projects 

 Fiscal Year Funded 

Number of  

General Fund 

Funded Projects 

Number of  

Non-General Fund 

Funded Projects 

Total 

2013-14 10 23 33 

2014-15 9 16 25 

2015-16 37 22 59 

2016-17 25 19 42 

2017-18 24 31 55 

Total 105 109 214 
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FY 2017-18 Q1 

Known Status of 189 Funded Projects  

 
Fiscal Year 

Funded 
Not Started Canceled In Progress Completed 

2013-14 1 5 2 16 

2014-15 0 1 7 15 

2015-16 7 4 13 30 

2016-17 1 1 25 10 

2017-18 6 0 42 3 

Total 15 11 89 74 

32 



FY 2017-18 Q1 

Status of 99 General Fund Funded Projects 

<v1> 

 

Fiscal Year 

Funded 
Not Started Canceled In Progress Completed 

2013-14 2 1 7 

2014-15 3 5 

2015-16 3 2 7 23 

2016-17 1 16 8 

2017-18 4 16 1 

Total 7 5 43 44 
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FY 2017-18 Q1 
Theme of Funded Projects 

Theme In Progress Total Projects 

Asset Management 2 12 

Collaborative Tools - Data sharing 8 17 

Customer & Case Management 8 22 

Digitization & Document/Records Management  8 12 

General Operations 14 32 

Infrastructure: Network & Data Centers 22 65 

Major IT Project 6 12 

Mobile Technology 4 8 

Risk Management: Cybersecurity & Business Continuity 8 16 

Website 9 16 

Total 89 214 
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FY 2017-18 Q1 

Departments with unreported projects (25) this quarter: 

• Academy of Sciences 

• Homelessness and Supportive Housing 

• Human Resources* 

• Juvenile Probation* 

• Municipal Transportation Agency 

• Public Utilities Commission  

• Sheriff* 

 

*Departments with COIT GF-Funded projects 

 

COIT 
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Next Steps 

- Continue to build database 

- DataSF Systems Inventory timeline 

- Collect Q2 performance information 

- Other deliverables 

- Quarterly Executive Summary 

- Department Profiles & Performance Dashboards 

COIT 
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7. FY 2018-19 Technology Licensing 

Governance & Strategy 
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DT Key Procurement Initiatives in 2018 
(current DT suppliers shown in parentheses)  

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Market Intelligence (Gartner) 

Data Backup (Commvault, Rubrik) 

Geographic Information System (ESRI) 

PDF Editing, Web & Graphic Design (Adobe) 

Electronic Signature (DocuSign) 

Networking / Communications Equipment and Services (Cisco) 

Privileged Access Management  

3rd Party Patching Management 

Virtualization Software and Services (VMWare) 

VoiP Related Products and Services (Cisco, ConvergeOne) 



Sharing Technology Contracts- Reminders 

COIT 

A. Simple alternative to EA’s– Department-specific contracts can be written to allow other 
Departments join later:  

Use of this Solicitation by Other Departments - Although the Department of Technology is conducting 
this competitive Solicitation, it may be used by other City departments seeking to procure substantially 
similar services. 

B. DT invites Departments to list technology contracts on DT’s procurement collaboration 
SharePoint Site:  
https://sfgov1.sharepoint.com/sites/TIS/Collaborations/CityEAs/SitePages/HomeNew.aspx  

C. Technology Procurement Discussion Group: Next meeting Wed Jan 24, 1-3p. Draft 
agenda includes OCA-led discussion on Tech Marketplace.  

D. DT is happy to consult on potential common procurements for multiple departments.  
Email Leo Levenson or Hao Xie. 

https://sfgov1.sharepoint.com/sites/TIS/Collaborations/CityEAs/SitePages/HomeNew.aspx


Current State – Technology Licenses 

Department 
of 

Technology 

Adobe 

MS O365 AirWatch 

AT&T 

DocuSign 

Commvault 

ESRI 

SalesForce 

VMWare 

Comcast 

Sprint 

Verizon 

Treasurer 
Tax 

Collector 

Hyland/ 

OnBase18 

Public 
Works 

Infor 

* Not comprehensive of all City contracts. 

COIT 



Technology License Goals 

 Achieve cost savings 

 Improve efficiencies 

 Increase collaboration and data sharing with a common set of tools 

 

Contracting Options 

1. Enterprise Agreement 

2. Volume Purchase Agreement 

3. Blanket Agreement 

COIT 



Proposal for Citywide Coordination 

Depart X to sponsor 
citywide license 

agreement 

Technology Contracts  
Ad Hoc Working Group 

COIT Budget & 
Performance 

Subcommittee 
recommendations 

Ad hoc working group 

• OCA 
• CAT 
• DT 

• CON 
• COIT 
• MBO 

Contract Checklist 
COIT 



Roles & Responsibilities  

Office of Contract Administration & City Attorney’s Office 

 Governing authority on contracting 

 Should be involved in all stages of the process 

Department of Technology 

 Technical resource  

 Will maintain and negotiate core contracts  

COIT 

 Conducts assessments on contract needs & opportunities 

Departments 

 Responsible for sponsoring and maintaining upcoming citywide contracts 

COIT 



Next Steps 

 Identify upcoming contracting needs 

 Prepare recommendations for March B&P Subcommittee (if any) 

COIT 



8. Public Comment 
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