
  

FY 2017-18 Year-End Performance Report 
 

Executive Summary 
 
I. COIT-Funded Projects 
As of the end of FY 2017-18, there are 31 active projects with $26.8 million of General Fund support.​ Only eight of these 
projects began in FY 2017-18, whereas the majority of other active projects began in earlier years.  

In comparison, FY 2017-18 began with a total of 44 active projects with $90.2 million of General Fund support.  Over the 
past year, departments completed 13 projects,  started 8 new projects, canceled 3, and merged 4.  

Two departments  did not submit year-end performance updates: Human Resources and Public Defender. 

Year-End Statistics 

Total active projects  31  % of departments reporting  88% 

Number of departments implementing IT projects  16  Overall project health  66% Good 

Total projected cost of all active projects over project lifecycle  $220.7 million  Projects delayed  10 out of 29 

 

FY 2017-18 Year Start (July 1, 2017) vs Year-End (June 30, 2018) Comparison 

  Number of Active Projects  Quarter End Balance 

Theme  July 2017  June 2018  July 2017  June 2018 

Business Specific  4  5  0.4  1.2 

Customer & Case Management  9  4  0.1  0.8 

Digitization & Document/Records Management  8  4  0.03  0.7 

Infrastructure: Network & Data Centers  10  5  2.3  2.7 

Residential Digital Services  1  2  0.4  0.02 

Resource Management  4  3  1.2  0.1 

Risk Management: Cybersecurity & Business Continuity  3  4  0.8  1.3 

Staff Collaborative Tools - Data Analysis / Data Sharing  1  2  0.1  0.2 

Non - Major IT Projects  39  29  $5.3  $7.1 

Major IT Project  4  2  30.4  19.8 

All Projects  44  31  $35.7  $26.8 

 

Number of Active Projects by Initial Budget Year 

Budget Year  FY 2013-14  FY 2014-15  FY 2015-16  FY 2016-17  FY 2017-18  Total 

Number of Active Projects  5  6  2  7  11  31 
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II. All Projects 

COIT approves and funds technology projects that cost over $100,000. Since FY 2013-14, COIT has approved a total of 332 
projects and funded 75 of them. Currently there remains 95 active projects.  

In comparison, there were 161 active projects at the beginning of FY 2017-18. Over the past year, departments completed 
54 projects, started 18 new projects, canceled 19, and merged 14.  

Five departments  did not submit year end performance updates: Academy of Sciences, Human Resources, MTA, Public 
Defender, and PUC. 

Year-End Statistics 

Total active projects  95  % of departments reporting  88% 

Number of departments implementing IT projects  33  Overall project health  70% Good 

Total projected cost of all active projects over project lifecycle  $642.4 million  Projects delayed  24 out of 83 

 

FY 2017-18 Year Start (July 1, 2017) vs Year-End (June 30, 2018) Comparison 

  Number of Active Projects  Quarter End Balance 

Theme  July 2017  June 2018  July 2017  June 2018 

Business Specific  8  9  0.5  2.3 

Customer & Case Management  13  8  0.1  5.3 

Digitization & Document/Records Management  18  11  0.9  1.8 

Infrastructure: Network & Data Centers  54  22  10.0  11.4 

Residential Digital Services  12  7  1.0  1.5 

Resource Management  24  17  4.4  2.8 

Risk Management: Cybersecurity & Business Continuity  16  11  1.6  1.9 

Staff Collaborative Tools - Data Analysis / Data Sharing  12  7  0.6  1.5 

Non - Major IT Projects  156  92  $19.1  $28.6 

Major IT Project  5  3  30.4  343.5 

All Projects  161  95  $49.5  $372.1 
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III. Project Status 

COIT has records of every approved and funded project since FY 2013-14.  While this report focuses on active projects, 
there are​ ​also ​237 inactive projects​ in the COIT portfolio. For your reference, below is an overview of the entire COIT 
portfolio.   

Definitions: 
● Active: ​Technology projects that are actively being designed and developed for operational use. 
● On Hold​: Projects that are expected to resume sometime in the next year, otherwise they would be considered 

canceled.  
● Not Started​: Projects that are trying to secure funding from other sources before proceeding.  
● Canceled: ​Projects that were canceled. Funding has been reallocated.  
● Completed: ​Projects that are fully designed and developed, and have entered operational phase.  
● Unknown: ​Some departments are not part of the City’s Active Directory and therefore  do not have access to COIT’s 

SharePoint.  
● Merged​: Projects that have  merged with another active project. Funding balances have been reallocated 

accordingly. 
 

Project Status  COIT-Funded Projects  Other Approved Projects  All Projects 

  July 2017  June 2018  July 2017  June 2018  July 2017  June 2018 

Total Active  44  31  117  64  161  95 

- On Hold  1  1  2  4  3  5 

- Not Started  11  3  54  40  65  43 

- Canceled  1  5  11  27  12  32 

- Completed  18  31  56  95  74  126 

- Unknown  0  0  17  17  17  17 

- Merged  0  4  0  10  0  14 

Total Inactive  31  44  140  193  171  237 

Total Projects  75  75  257  257  332  332 

 
 

Budget Year  Active  On Hold  Not Started  Canceled  Completed  Unknown  Merged  Total 

FY 2013-14  14  0  6  10  53  8  4  95 

FY 2014-15  12  2  3  3  22  1  2  45 

FY 2015-16  14  1  5  12  33  3  6  74 

FY 2016-17  14  0  5  3  11  5  2  40 

FY 2017-18  41  2  24  4  7  0  0  78 

Total  95  5  43  32  126  17  14  332 
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